



# Environment and Natural Resources Trust Fund

M.L. 2026 Approved Work Plan

## General Information

**ID Number:** 2026-143

**Staff Lead:** Noah Fribley

**Date this document submitted to LCCMR:** May 28, 2026

**Project Title:** Certified Prescribed Burn Manager Curriculum Development and Pilot

**Project Budget:** \$454,000

## Project Manager Information

**Name:** Eli Sagor

**Organization:** U of MN - College of Food, Agricultural and Natural Resource Sciences

**Office Telephone:** (218) 409-6115

**Email:** esagor@umn.edu

**Web Address:** <https://cfans.umn.edu/>

## Project Reporting

**Date Work Plan Approved by LCCMR:** June 17, 2026

**Reporting Schedule:** April 1 / October 1 of each year.

**Project Completion:** June 30, 2029

**Final Report Due Date:** August 14, 2029

## Legal Information

**Legal Citation:** M.L. 2026, Chp. 104, Sec. 2, Subd. 08d

**Appropriation Language:** \$454,000 the second year is from the trust fund to the Board of Regents of the University of Minnesota to design and pilot a Minnesota certified prescribed burn manager program to increase capacity for nonagency stewardship of privately owned and fire-dependent native grasslands and forests across Minnesota. Net income generated as part of this appropriation may be reinvested in the project if a plan for reinvestment is approved in the work plan as provided under Minnesota Statutes, section 116P.10.

**Appropriation End Date:** June 30, 2029



## Narrative

**Project Summary:** Increasing access to safe, effective prescribed fire statewide through design and delivery of a Minnesota Certified Prescribed Burn Manager program to improve the collective competence of non-agency prescribed fire practitioners.

**Describe the opportunity or problem your proposal seeks to address. Include any relevant background information.**

Fire was historically common in Minnesota's wildlands and shaped the character and quality of our native prairies and forests. Fire remains a critical natural process and prescribed fire has become the irreplaceable means of maintaining healthy native grasslands and woodlands for multiple benefits. Meanwhile, there is limited prescribed fire training available to non-agency prescribed fire practitioners. Many landowners and land managers across the state have difficulty finding accessible prescribed fire services.

Roughly 3.7 million acres of native grasslands and forests would benefit from prescribed fire each year across Minnesota. At the same time, 70% of these grasslands and 50% of forests are privately owned or managed by non-government entities with minimal prescribed fire capacity. Training for a non-agency prescribed fire workforce is desperately needed to build capacity for safe and effective prescribed fire across mixed ownerships and jurisdictions.

**What is your proposed solution to the problem or opportunity discussed above? Introduce us to the work you are seeking funding to do. You will be asked to expand on this proposed solution in Activities & Milestones.**

The demand for prescribed fire in Minnesota surpasses the availability of qualified prescribed fire specialists. To address this workforce shortage we will develop and deliver Certified Prescribed Burn Manager (CPBM) curriculum for prescribed fire specialists and pilot the curriculum with two cohorts of non-agency trainees. Increased access to professional prescribed fire training and certification will encourage adoption of an all hands, all lands solution to addressing the deficit of beneficial fire in Minnesota.

We will work through the Minnesota Prescribed Fire Council and with the Minnesota Department of Natural Resources (MNDNR) to formalize this burn manager certification as currently described in the MNDNR Prescribed Burn Handbook and MNDOT prescribed fire policy and procedures and leverage pre-work conducted by the Training Sub-Committee of the Minnesota Prescribed Fire Council.

Curriculum design and delivery will mirror the successes of CPBM programs developed in other states across the country. Coordinated outreach will link the CPBM training program to the Prescribed Fire Planning and Reporting Tool (online portal) currently in development by the MNDNR.

**What are the specific project outcomes as they relate to the public purpose of protection, conservation, preservation, and enhancement of the state's natural resources?**

Many of the most cherished landscapes in Minnesota are fire-dependent grasslands and forests that require beneficial fire for their long-term protection, conservation, and enhancement. Most of these fire-dependent landscapes have not seen fire in generations and are degraded and at risk of loss.

Development and delivery of a Certified Prescribed Burn Manager program will help grow the wildland fire workforce with burn managers implementing prescribed fire in the right places at the right times for public good and resource benefit. Many of these certified prescribed burn managers will also meet standards necessary for contracted burns on state lands.

## Project Location

**What is the best scale for describing where your work will take place?**

Statewide

**What is the best scale to describe the area impacted by your work?**

Statewide

**When will the work impact occur?**

During the Project and In the Future

## Activities and Milestones

**Activity 1: Develop, pilot test, and publish a stakeholder-supported and Minnesota-specific Certified Prescribed Burn Manager curriculum.**

**Activity Budget:** \$145,000

**Activity Description:**

The University of Minnesota Extension will hire a new fire educator to lead development and delivery of Certified Prescribed Burn Manager (CPBM) curriculum. The fire educator will work closely with the Training Subcommittee of the Minnesota Prescribed Fire Council and training specialists with the Minnesota Department of Natural Resources (MNDNR) throughout the development and delivery process. The curriculum will follow recommendations outlined in the 2017 Legislative Report on Prescribed Fire Requirements prepared by MNDNR.

Certified Prescribed Burn Manager standards will be identified including the required mix of classroom training and documented participation in and leadership of real-world burns. We will pilot test the new curriculum with target audience members. Based on pilot test results, we will digitally publish:

- CPBM curriculum;
- trainee task books;
- instructor materials;
- training burn evaluation forms.

Anticipated outcomes include:

- 1) publication of a stakeholder validated curriculum and standards to achieve CPBM status;
- 2) relationship building and stakeholder coordination to build support for and recognition of CPBM certification standards statewide.

**Activity Milestones:**

Description	Approximate Completion Date
Compile and synthesize curricula from other states to outline a possible MN CPBM curriculum	January 31, 2027
Finalize curriculum; have stakeholders review curriculum and requirements for real-world burn experience to achieve certification	April 30, 2027
Pilot test and evaluate the CPBM curriculum with typical trainees	July 31, 2027
Publish revised MN CPBM program curriculum, trainee task books, instructor materials, and field evaluation form	December 31, 2027

**Activity 2: Build the Certified Prescribed Burn Manager workforce through cycles of program delivery, evaluation, and revision.**

**Activity Budget:** \$264,000

**Activity Description:**

Deliver a minimum of one CPBM course each in Years 2 and 3. Continue to build collaborative relationships with a diverse set of potential burner manager trainees including but not limited to private companies, local government units, and fire departments regarding CPBM program development, training opportunities, and benefits of burn manager certification as it pertains to prescribed burn planning, permitting, and accomplishment reporting.

This activity will leverage existing collaborative relationships fostered through the Minnesota Prescribed Fire Council, a volunteer coalition of prescribed fire practitioners and supporters located across the state. The Council consists of a growing mix of representatives currently affiliated with the following entities:

- Forest Stewards Guild
- Lake States Fire Science Consortium
- Minnesota Department of Natural Resources
- Minnesota Department of Transportation
- Native Resource Preservation LLC
- National Park Service
- Pheasants Forever
- The Nature Conservancy
- The Prairie Enthusiasts
- Three Rivers Park District
- University of Minnesota

**Activity Milestones:**

Description	Approximate Completion Date
Deliver CPBM curriculum to a cohort of 30 trainees in early 2028	April 30, 2028
Train new qualified instructors to ensure adequate capacity for training and trained burner evaluation	April 30, 2028
Deliver CPBM curriculum to a cohort of 30 trainees in early 2029	April 30, 2029
Coach and track progress of pilot-trained burners working toward task book completion and subsequent certification	June 30, 2029

**Activity 3: Build broad-based support for state-sponsored certification of prescribed burn managers**

**Activity Budget:** \$45,000

**Activity Description:**

We will build Certified Prescribed Burn Manager curriculum based on the recommendations of the 2017 Legislative Report on Prescribed Burn Requirements prepared by the Minnesota Department of Natural Resources (MNDNR). The report identifies the following subject matter to include in a Minnesota-specific CPBM training program:

- Minnesota legal and liability issues
- Open burn permitting
- Minnesota fuels, weather, and fire behavior
- Prescribed burn plan elements
- Pre-burn considerations, complexity and risk analysis, go or no-go factors
- Smoke management
- Contingency planning
- Public relations

Frequent meetings between the project team, Minnesota Prescribed Fire Council, and MNDNR will encourage coordination and alignment between CPBM curriculum and the new Minnesota Prescribed Fire Planning and Reporting Tool (online portal) currently in development by MNDNR. Work under this activity will ensure that key stakeholders, including wildland fire management agencies/organizations, see value in CPBM trainings, and formally recognize burn

managers deemed eligible for state certification. Information about availability of the CPBM program will be actively disseminated through presentations and webinars for key stakeholders.

**Activity Milestones:**

Description	Approximate Completion Date
Host quarterly meetings to engage key agency representatives and other stakeholders throughout the project	June 30, 2029
Engage monthly with Minnesota Prescribed Fire Council to shape curriculum development and delivery	June 30, 2029
Host 8-12 webinars or in-person presentations to communicate with program participants and beneficiaries across Minnesota	June 30, 2029

## Project Partners and Collaborators

Name	Organization	Role	Receiving Funds
Lane B. Johnson	UMN Cloquet Forestry Center	Prescribed fire specialist and MN Prescribed Fire Council liaison	Yes

## Dissemination

**Describe your plans for dissemination, presentation, documentation, or sharing of data, results, samples, physical collections, and other products and how they will follow ENRTF Acknowledgement Requirements and Guidelines.**

This project is primarily an Extension and outreach project, thus effective dissemination is integral to its success. The project will be run in close collaboration with the Minnesota Prescribed Fire Council, a broadly representative stakeholder group. Curriculum materials developed through the project will be publicly available and stored on the UMN Digital Conservancy to ensure longevity and public availability. We will promote course delivery as broadly as possible to relevant groups in order to attract interest and participation from interested contractors. Project activities will be shared through the work of the U's Sustainable Forests Education Cooperative and Extension Forestry programming to appropriate audiences. The Environment and Natural Resources Trust Fund will be acknowledged through use of the trust fund logo or attribution language on project print and electronic media, publications, signage, and other communications per the ENRTF Acknowledgment Guidelines.

## Long-Term Implementation and Funding

**Describe how the results will be implemented and how any ongoing effort will be funded. If not already addressed as part of the project, how will findings, results, and products developed be implemented after project completion? If additional work is needed, how will this work be funded?**

Curriculum developed for this project will be made publicly available with qualified instructors able to deliver the course to trainees on an as-needed basis. We anticipate an annual or bi-annual course offering.

The cost of course delivery and program administration will be partly recuperated by course fees paid by trainees and utilized to support future course offerings. To fill any financial gap between fee revenues and program delivery costs, Extension and the Minnesota Prescribed Fire Council will seek federal, state, and not-for-profit grant funds to support course delivery beyond the timeline of this project.

## Budget Summary

Category / Name	Subcategory or Type	Description	Purpose	Gen. Ineligible	% Benefits	# FTE	Classified Staff?	\$ Amount
<b>Personnel</b>								
Eli Sagor		Project lead / PI			31.25%	0.03		\$5,325
Lane B. Johnson		Project coordinator			36.6%	0.3		\$33,355
Extension Educator, natural resources		Curriculum development, delivery, and evaluation			36.6%	3		\$307,413
							<b>Sub Total</b>	<b>\$346,093</b>
<b>Contracts and Services</b>								
TBD	Service Contract	Website hosting and web content editing				0		\$5,325
TBD - contracted instructors	Service Contract	Instruction at Certified Prescribed Burner courses. 10 instructor days per cohort @ \$500 per instructor day, 3 cohorts during project period.				-		\$15,000
TBD	Service Contract	Facility rental for annual stakeholder meeting: 3 meetings @ 150				-		\$450
TBD	Service Contract	Facility rental for course delivery - 5 events x \$200 x 3 years				-		\$3,000
TBD	Service Contract	Layout & design of curriculum - 50 hours x \$75				-		\$3,750
TBD - Non-UMN instructors	Service Contract	Teaching by non-UMN instructors at CPBM Workshops: Mileage: 5 people x 1 course x 350 miles x \$.70 Lodging: 5 people x 1 course x 1 night x \$125 M&IE: 5 people x 1 course x 2 travel days x \$51				-		\$7,080
TBD - Non-UMN informal project collaborators	Service Contract	To cover check burn travel expenses. We anticipate a requirement for participants to have "check burns" evaluated by CPBM program reps. Mileage - 50 locations x 200 miles x \$.70. Lodging - 25 nights x \$125. M&IE - 25 nights x 2 travel days x \$51				-		\$38,025
							<b>Sub Total</b>	<b>\$72,630</b>

<b>Equipment, Tools, and Supplies</b>								
							<b>Sub Total</b>	-
<b>Capital Equipment</b>								
							<b>Sub Total</b>	-
<b>Acquisitions and Stewardship</b>								
							<b>Sub Total</b>	-
<b>Travel In Minnesota</b>								
	Miles/ Meals/ Lodging	Mileage for stakeholder meetings each year - 5 people x 200 miles x \$.70. (U of M staff)	To ensure broad stakeholder engagement and communication throughout curriculum development, delivery, and evaluation.					\$2,100
	Conference Registration Miles/ Meals/ Lodging	Registration for one conference per year relevant to the project for UMN project staff to present project results and lessons learned.	Ensures stakeholder engagement and transparency in project progress and plans.					\$750
	Miles/ Meals/ Lodging	Mileage for UM staff - 2 people x 5 courses x 350 miles x \$.70 Lodging for UM staff - 2 people x 5 courses x 1 night x \$125 M&IE for UM staff - 2 people x 5 courses x 2 travel days x \$51	Travel for project staff and instructors to teach the CBPM course in full 3 times during the project.					\$14,160
	Miles/ Meals/ Lodging	Mileage - 15 trips x 300 miles x \$.70, slightly less in year 3.	General project outreach & engagement. Attending stakeholder group meetings, engaging directly with key stakeholders (e.g. DNR, rural fire departments, others), and related activities to ensure project relevance and alignment with stakeholder priorities.					\$9,408
	Miles/ Meals/ Lodging	Lodging - 5 nights x \$125 x 3 years	General project outreach and engagement (see above)					\$1,875
	Miles/ Meals/ Lodging	M&IE - 5 trips x 2 travel days x \$51	General project outreach and engagement (see above)					\$1,530
							<b>Sub Total</b>	<b>\$29,823</b>

<b>Travel Outside Minnesota</b>								
							<b>Sub Total</b>	-
<b>Printing and Publication</b>								
	Printing	Course promotional materials: 300 pcs x \$2 x 3 years	Printing CPBM course promotional materials.					\$1,800
	Printing	Curriculum materials: Handouts, worksheets, instructional content. 35 people x 73 pages x \$.15	Necessary for effective instruction					\$1,164
							<b>Sub Total</b>	<b>\$2,964</b>
<b>Other Expenses</b>								
		Lunch and refreshments	Lunch & refreshments for annual stakeholder mtg - 10 people x \$23 x 3 yrs	X				\$690
		Postage for course promotion - 300 items x \$2 x 3 years	Course promotion					\$1,800
							<b>Sub Total</b>	<b>\$2,490</b>
							<b>Grand Total</b>	<b>\$454,000</b>

## Classified Staff or Generally Ineligible Expenses

Category/Name	Subcategory or Type	Description	Justification Ineligible Expense or Classified Staff Request
<b>Other Expenses</b>		Lunch and refreshments	Events are core to the purpose of the project. Food and refreshments will be reasonable and proportionate to the type of event being held. Meetings are for a full day and options are not available to support the number of people at the event within a reasonable distance to the location.

Non ENRTF Funds

Category	Specific Source	Use	Status	\$ Amount
State				
			State Sub Total	-
Non-State				
			Non State Sub Total	-
			Funds Total	-

**Total Project Cost: \$454,000**

**This amount accurately reflects total project cost?**

Yes

## Attachments

### Required Attachments

#### *Visual Component*

File: [ca12681f-fec.pdf](#)

#### *Alternate Text for Visual Component*

The grasslands and forests of Minnesota need fire to be healthy. Training and certification of burn managers provides more options for protection, conservation, and enhancement of the state's natural resources with safe and effective prescribed fire....

### Supplemental Attachments

*Capital Project Questionnaire, Budget Supplements, Support Letter, Photos, Media, Other*

Title	File
2017 Legislative Report on Prescribed Burn Requirements	<a href="#">821c1689-bd7.pdf</a>
Minnesota Fire Needs Assessment	<a href="#">57763905-42c.pdf</a>
Insights and Suggestions for Certified Prescribed Burn Manager Programs	<a href="#">13afe92a-749.pdf</a>
UMN Sponsored Project Administration approval letter	<a href="#">0d74857a-722.pdf</a>

### Difference between Proposal and Work Plan

#### *Describe changes from Proposal to Work Plan Stage*

Minor changes to reduce budget to match recommended funding level (these changes made previously). No changes in May 2026.

## Additional Acknowledgements and Conditions:

The following are acknowledgements and conditions beyond those already included in the above workplan:

**Do you understand and acknowledge the ENRTF repayment requirements if the use of capital equipment changes?**

N/A

**Do you understand that travel expenses are only approved if they follow the "Commissioner's Plan" promulgated by the Commissioner of Management of Budget or, for University of Minnesota projects, the University of Minnesota plan?**

Yes, I understand the UMN Policy on travel applies.

**Does your project have potential for royalties, copyrights, patents, sale of products and assets, or revenue generation?**

Yes

**Do you understand and acknowledge IP and revenue-return and sharing requirements in 116P.10?**

Yes

**Do you wish to request reinvestment of any revenues into your project instead of returning revenue to the ENRTF? If so, describe here (1) the source and estimated amounts of any revenue and (2) how you propose to use those revenues:**

Yes, Course registration fees collected in years 2 and 3. Estimate \$1,000 which will offset unbudgeted course delivery fees.

**Does your project include original, hypothesis-driven research?**

No

**Does the organization have a fiscal agent for this project?**

Yes, Sponsored Projects Administration

**Does your project include the pre-design, design, construction, or renovation of a building, trail, campground, or other fixed capital asset costing \$10,000 or more or large-scale stream or wetland restoration?**

No

**Do you propose using an appropriation from the Environment and Natural Resources Trust Fund to conduct a project that provides children's services (as defined in Minnesota Statutes section 299C.61 Subd.7 as "the provision of care, treatment, education, training, instruction, or recreation to children")?**

No

**Provide the name(s) and organization(s) of additional individuals assisting in the completion of this project:**

Kerry Marsolek

**Do you understand that a named service contract does not constitute a funder-designated subrecipient or approval of a sole-source contract? In other words, a service contract entity is only approved if it has been selected according to the contracting rules identified in state law and policy for organizations that receive ENRTF funds through direct appropriations, or in the DNR's reimbursement manual for non-state organizations. These rules may include competitive bidding and prevailing wage requirements**

Yes, I understand