ABSTRACT
ML 2005, 1st Spec. Sess. Chap. 1, Art. 2, Sec. 11, Subd. 6(f)
For the Period Ending June 30, 2014
PROJECT TITLE: Gitchi-Gami State Trail-Lutsen
PROJECT MANAGER: Mark Rudningen-acting / Kevin Johnson-incumbent
AFFILIATION: Minnesota Department of Natural Resources (Parks and Trails)
MAILING ADDRESS: 1568 Hwy 2
CITY/STATE/ZIP: Two Harbors, MN 55616
PHONE: (218) 834-1437
E-MAIL: Mark Rudningen@dnr.state.mn.us
WEBSITE: www.ggta.org
FUNDING SOURCE: Environment and Natural Resources Trust Fund
LEGAL CITATION: ML 2005, 1st Spec. Sess. Chap. 1, Art. 2, Sec. 11, Subd. 6(f)
APPROPRIATION AMOUNT: $500,000
Overall Project Outcome and Results

This overall project included developing a trail alignment, designing, engineering, and
construction of a segment of the Gitchi-Gami State Trail, as a non-motorized paved trail
that meets the Minnesota Bicycle Planning and Design Guidelines and the American
Association of State Highway and Transportation Officials (AASHTO) guide for the
development of bicycle facilities. Originally it thought that this trail segment, identified
as the Lutsen Segment, would be about 2 miles in length however with the rising cost of
design/engineering services and construction, the final project consisted of the
completion of only 1.57 miles extending between “CR 5” Lutsen Ski Hill Road and the
“Rollins Creek Road Tunnel under Trunk Highway 61. The completion of this
approximately 1.5 mile long segment completes a 7.3 mile long segment of the GitchiGami State Trail, providing a connection between the community of Tofte and Ski Hill
Road.
The Gitchi-Gami State Trail is being developed mainly for bicyclists, in-line skaters and
pedestrians. However, much of the trail is currently being shared with a Grant in Aid
Snowmobile Trail during the snowmobiling season. The secondary use by snowmobiles
results from the final corridor of the Lutsen Segment follows the same route of a
previously designated GIA snowmobile trail and given terrain and the proximity of
developed properties an alternative corridor for snowmobile use was not possible.
Current construction costs for the Gitchi Gami State Trail are beginning to average over
$600,000.00 per mile to construct. For the Lutsen Segment, the cost of construction
was largely the cost of bedrock blasting/removal, subgrade soil correction, bridge
crossings and power pole relocation.
The development of the 1.57 mile long Lutsen Segment of the Gitchi Gami State Trail
included the removal of approximately 14,700 Cubic Yards of bedrock., the placement
of over 650 linear feet of culvert., the installation of a new trail bridge built over Golf
Course Creek, and subgrade soil correction which required the excavation of unstable
subsurface soils to approximately 5’ in depth over much of the 1.5 mile long corridor.

There was also over 2000 linear feet of steel mesh fence installed along the corridor
assuring that the trail meets federal bike trail safety standards. As constructed, this
segment will provide the public many years of service during all four seasons. (see pics)
Of the $500,000 originally asked for we spent $493,287.80 and have a balance of
$6,712.20 of unspent Trust Funds
Project Results Use and Dissemination
Trail Completed in 2013, overall we finished 1.57 miles of trail. Signs have been
installed, over 2000 linear feet of steel mesh fence installed along the corridor assuring
that the trail meets federal bike trail safety standards; trail segment has been added to
trail map and website.
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LCMR 2005 Final Report
Date of Report: February 17, 2015
LCMR Work Program Update Report
Date of Next Status Report: Final report
Date of Work Program Approval: June 24, 2005
Project Completion Date: The availability of the financing from this paragraph is
extended to equal the period of any federal money received.
I. PROJECT TITLE: Gitchi-Gami State Trail-Lutsen
Project Manager: Mark Rudningen-Acting / Kevin Johnson-Incumbent
Affiliation: Minnesota Department of Natural Resources (Parks and Trails)
Mailing Address: 1568 Hwy 2
City / State / Zip: Two Harbors, MN 55616
Telephone Number: (218) 834-1431
E-mail Address: mark.rudningen@state.mn.us
FAX Number: (218) 834-6639
Web Page address: www.ggta.org
Location: Cook County, Community of Lutsen MN, Lutsen Township, 55612, this
trail development project will start at the west end of Cook County Road 34 and
travel east, and end at the Lockport Store on Trunk Highway 61 right of way.
Total Biennial LCMR Project Budget:

LCMR Appropriation:
Minus Amount Spent:
Equal Balance:

$ 500,000
$ 493,288
$ 6,712

Legal Citation: ML 2005, 1st Spec. Sess. Chap. 1, Art. 2, Sec. 10, Subd. 6(f)
Appropriation Language: $250,000 the first year and $250,000 the second year
are from the trust fund to the commissioner of natural resources; in cooperation with
the Gitchi-Gami Trail Association, for the fourth biennium, to design and construct
approximately two miles of the Gitchi-Gami State Trail. This appropriation is
available until June 30, 2008, at which time the project must be completed and final
products delivered. If this project receives a federal grant award, the availability of
the financing from this paragraph for the project is extended to equal the period of
the federal grant.
II. PROJECT SUMMARY AND RESULTS:
This trail segment is approximately 2 miles in length. The Gitchi-Gami State Trail
was developed to provide a safe non-motorized transportation corridor parallel to
Trunk Highway (TH) 61 between Two Harbors and Grand Marais. The Gitchi-Gami
State Trail is being developed mainly for bicyclists, in-line skaters and pedestrians.
This Gitchi-Gami State Trail project starts at the west end of Cook County Road 34
and ends at the Lock Port Store on Trunk Highway 61 Right-of-Way. This trail
segment is approximately three miles in length. This project includes developing a
trail alignment, designing, engineering, and construction of a non-motorized paved
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trail that meets the Minnesota Bicycle Planning and Design Guidelines and the
American Association of State Highway and Transportation Officials (AASHTO)
guide for the development of bicycle facilities.
III. SUMMARY OF PROGRESS AS OF April 26, 2006:
The Gitch-Gami Trail Alignment Committee has been working with the Cook
Highway Department, the Minnesota Department of Transportation and local
landowner on trail alignment issues. The Alignment Committee has completed the
preliminary alignment for this trail segment. DNR Management Resources has
reviewed the proposed preliminary alignment and is conducting a feasibility survey
of this preliminary alignment. DNR Management Resource felt that this would
reduce the amount of time that an engineering firm spends on the alignment Issues,
and also help reduce the cost of the engineering firm. This feasibility survey will be
completed in a couple of weeks and then Management Resources will send the
Request for Proposal out to engineering firms to bid on this design and engineering
contract.
Result Status as of October 27, 2006: DNR Management Resources and DNR
Trails and Waterways have conducted a feasibility survey of this preliminary
alignment. As a result of this feasibility survey the preliminary alignment has been
adjusted. The trail alignment will now be on the inland side of TH 61 from Cook
County Road 34 to the Lockport store area. Landowners have agreed to the trail
traveling on a power line corridor. This project will require the bridge to be on the
inland side of TH 61 across the Poplar River. MNDOT proposed to provide the DNR
with a historic highway bridge to cross the Poplar River. This MNDOT historic
highway bridge proposal required us to delay the starting of the engineering of this
project to review the details of this MNDOT historic highway bridge proposal. We
could not start the engineering before we knew how the trail is crossing the Poplar
River. DNR started the conversation with MNDOT about this bridge last spring. As
of October 13, 2006 DNR Trails and Waterways has made a decision not to install
this historic bridge at this location because of the corrosion issues at this location,
which would increase the maintenance costs for this bridge and also the size of this
bridge structure. The bridge is 165’ long, 22’ wide and 23’ high. It is too big of
structure for this location, and would be exposed to salt spray from TH 61 at this
location. The contact with the salt spray would require this bridge to be painted
every 15-20 years. If this bridge were placed in a location away from salt spray for
a roadway, the bridge would be repainted every 30 –35 years. MNDOT has agreed
to help with designing and construction funding to develop a trail bridge across the
Poplar River.
Result Status as of April 30, 2007: MNDOT has agreed to design and provide
construction funds to develop a trail bridge across the Poplar River. MNDOT has
agreed to provide $300,000 for the development of a trail bridge across the Poplar
River. The MNDOT Bridge Office will design and cover the cost for engineering this
trail bridge across the Poplar River. The MNDOT bridge engineers have reviewed
the site and will be starting geotechicial work and bridge design work this summer.
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Result Status as of April 30, 2008: The MNDOT Bridge Office has designed a
prestressed concrete beam bridge for crossing the Poplar River and MNDOT will
fund up to $300,000 for the cost of the trail bridge across the Poplar River. Last fall
DNR Management Resources completed the survey of the trail alignment. Currently
DNR Management Resources is working on the finial design of the trail alignment.
Wetlands have been delineated along the trail alignment and the trail adjusted to
minimize the impacts to those wetland areas. All the Federal funding will become
available in October 2008. The Federal funding is available until October 2011.
This trail project is scheduled to go out for construction bid in December 2008. We
are planning on biding this project with the MNDOT Reconstruction of Trunk
Highway 61 Onion River project. We are biding these two projects together because
MNDOT is planning on performing the construction inspection on this project. By
including the MNDOT and MNDNR projects together we should get a better price for
the construction of the bike trail.
Result Status as of October 30, 2008: The MNDOT Bridge Office has completed
the design work for this prestressed concrete beam bridge for crossing the Poplar
River. The estimated contract cost of this structure is approximately $345, 000.
This bridge project is programmed to let February 27, 2009, with the MNDOT Road
construction project and built during the 2009 construction season. MNDOT will be
funding $300,000 toward the cost of this trail bridge for this project. Management
Resources have completed about 90% of the trail design work. All the Federal
funding has become available as of October 2008. The Federal funding is available
until October 2011. This trail project is scheduled to go out for construction bid in
February 2009.
Result Status as of April 30, 2009: MNDOT has opened bids for the Onion River
Trunk Highway 61 project that includes the Poplar River Bridge. The contractor is
planning on starting construction on this bridge this early summer and completing in
by fall. We are biding the trail project separate from the Onion River Trunk Highway
61 road job because Management Resources still needs to complete the design of a
large culvert. When Management Resources has completed the culvert design, then
MNDOT will review the finial trail plans. After MNDOT approves the trail plans then
this project is ready to go out for construction bid this summer.
Result Status as of October 30, 2009: MNDOT has completed the construction of
the Poplar River Bridge with the construction of the Onion River Trunk Highway 61
project. Management Resources is currently working the design of a small bridge
structure on this trail section. When Management Resources has completed the
small bridge design, then MNDOT will review the finial trail plans. After MNDOT
approves the trail plans then this project is ready to go out for construction bid this
winter.
Result Status as of April 30, 2010: Management Resources has completed the
design of a small bridge structure on this trail section, trail design plans and the
project memorandum. Management Resources has sent the finial trail plans and
project memorandum to MNDOT for finial review. After MNDOT approves the trail
plans in May, then this project will be let for construction bids and construction this
summer.
Result Status as of November 30, 2010: Management Resources has completed
the all the design work and the project memorandum. The project is currently has
been reviewed by MNDOT and bid package preparation is in process. After the bid
package is completed the project will go out for construction bid.
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Overall Final Report Summary
Between November 30, 2010 and the submittal of this final report no additional 6
month interim status reports were completed or submitted as the result of several
staff changes during this period.
This overall project included developing a trail alignment, designing, engineering,
and construction of a segment of the Gitchi-Gami State Trail, as a non-motorized
paved trail that meets the Minnesota Bicycle Planning and Design Guidelines and
the American Association of State Highway and Transportation Officials (AASHTO)
guide for the development of bicycle facilities. Originally it thought that this trail
segment, identified as the Lutsen Segment, would be about 2 miles in length
however with the rising cost of design/engineering services and construction, the
final project consisted of the completion of only 1.57 miles extending between “CR
5” Lutsen Ski Hill Road and the “Rollins Creek Road Tunnel under Trunk Highway
61. The completion of this approximately 1.5 mile long segment completes a 7.3
mile long segment of the Gitchi-Gami State Trail, providing a connection between
the community of Tofte and Ski Hill Road.
The Gitchi-Gami State Trail is being developed mainly for bicyclists, in-line skaters
and pedestrians. However, much of the trail is currently being shared with a Grant in
Aid Snowmobile Trail during the snowmobiling season. The secondary use by
snowmobiles results from the final corridor of the Lutsen Segment follows the same
route of a previously designated GIA snowmobile trail and given terrain and the
proximity of developed properties an alternative corridor for snowmobile use was not
possible. Current construction costs for the Gitchi Gami State Trail are beginning to
average over $600,000.00 per mile to construct. For the Lutsen Segment, the cost of
construction was largely the cost of bedrock blasting/removal, subgrade soil
correction, bridge crossings and power pole relocation.
The development of the 1.57 mile long Lutsen Segment of the Gitchi Gami State
Trail included the removal of approximately 14,700 Cubic Yards of bedrock., the
placement of over 650 linear feet of culvert., the installation of a new trail bridge built
over Golf Course Creek, and subgrade soil correction which required the excavation
of unstable subsurface soils to approximately 5’ in depth over much of the 1.5 mile
long corridor. There was also over 2000 linear feet of steel mesh fence installed
along the corridor assuring that the trail meets federal bike trail safety standards.
As constructed, this segment will provide the public many years of service during all
four seasons. (see pics)

IV. OUTLINE OF PROJECT RESULTS:
Result 1: Trail Alignment, Acquisition and Development Coordination
Description: This result was approved on June 24, 2005.
The alignment of the trail will be decided by the alignment committee, composed of
members of the Gitchi-Gami Trail Association, a MNDOT representative, a MNDNR
Trail & Waterways representative, and a MNDNR Parks & Recreation
representative. The desired alignment of this segment of the Gitchi-Gami State Trail
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will be mainly on the MNDOT right of way, Cook County Road right of way, and a
short section on easements across private property.
As part of this work plan LCMR, funding will be used to cover alignment, acquisition
and development management on the LCMR funded Gitchi-Gami State Trail. In the
past non-LCMR DNR operation and maintenance funds were used to manage
alignment, acquisition and construction of LCMR state trail projects. In FY 2005, all
operation and maintenance funds were dedicated by DNR management to trail
operation and maintenance.
The specific request is to use $33,200 of these LCMR funds to pay for half of a
classified staff person’s time for acquisition and development management on the
Gitchi-Gami State Trail for FY 2006 and $39,900 for FY 2007. Furthermore, these
funds will be used to support the current project manager who has been working on
the Gitchi-Gami State Trail since 2000. As a result the current classified staff is
uniquely qualified to ensure LCMR funds are well spent. On-going operation and
maintenance for this trail will be provided from on-going operation and maintenance
funds.
Summary Budget Information for Result 1: LCMR Budget $73,100 to $59,158
Balance
$0
Completion Date: June 30, 2008.
Result Status as of November 14, 2005: The trail alignment committee has been
working with the Cook Highway Department, the Minnesota Department of
Transportation and local landowner on the trail alignment issues. The preliminary
alignment has been adjusted as a result of input from these groups and has been
completed. To date DNR Trails and Waterways has spent $7,708 of time on the
Gitchi-Gami State Trail.
Result Status as of April 26, 2006: The preliminary alignment has been
completed, and a feasibility survey was conducted on this preliminary alignment.
During this period $9,360 of time for the Gitchi-Gami State Trail has been spent on
acquisition and development management.
Result Status as of October 27, 2006: The feasibility survey has been conducted
on this preliminary alignment. As a result of this feasibility survey the preliminary
alignment has been adjusted. The trail alignment will now be on the inland side of
TH 61 from Cook County Road 34 to the Lockport Store area. Landowners have
agreed to the trail traveling on the power line corridor. Fieldwork for the
Archeological survey has been conducted and paperwork for this Archeological
survey has been started. During this period $13,180 of time for the Gitchi-Gami
State Trail has been spent on acquisition and development management.
Result Status as of April 30, 2007: The DNR Survey Crew has completed the
survey needed to design this trail segment. This survey was completed in
December of 2006. Staff person’s time has been spent on acquisition and
development management on the Gitchi-Gami State Trail. During this period
$20,597 of time for the Gitchi-Gami State Trail has been spent on acquisition and
development management
Result Status as of April 30, 2008: DNR Management Resources is currently
working on the design of this trail segment. The archaeological survey has been
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completed. The wetland delineation has been completed on this project. The
amount of wetland impacts has not been finished at this time. The wetland permit
and MNDOT Limited Use Permit will be completed this early summer. During this
period $8,313 of time for the Gitchi-Gami State Trail has been spent on acquisition
and development management.
Result Status as of October 30, 2008: Trail Alignment has been completed and
acquisition should be completed early this winter on this project. The wetland permit
has been completed and should be finalized later this fall. The Limited Use Permit
will be completed this later this fall when the trail plans are 100% completed. During
this period $0 of time for the Gitchi-Gami State Trail has been spent on acquisition
and development management from this funding source. The development
management is currently being funding through the general fund that DNR Trails and
Waterways receive.
Result Status as of April 30, 2009: Trail acquisition should be complete in a
couple of weeks on this project. The Limited Use Permit was completed this winter.
During this period $0 of time for the Gitchi-Gami State Trail has been spent on
acquisition and development management from this funding source. The
development management is currently being funding through the general fund that
DNR Trails and Waterways receive. We would like to transfer the remaining
$13,942 in Trail Alignment, Acquisition and Development Coordination budget to the
Design and Engineering budget.
Amendment to the Work Plan: as of October 30, 2009
We are requesting an amendment to the work plan to have funding moved within
this work program from Result 1: Trail Alignment, Acquisition and Development
Coordination to be used in Result 2: Design and Engineering. The Trail Alignment,
Acquisition and Development Coordination are currently being funded from the
general account and this LCCMR funding is no longer needed for this activities. The
amount requested to be moved from result 1 to result 2 is $13,942. Amendment to
work plan approved November 10, 2010, $13,942 moved to result 2.
Result 1 Final Report Summary:
Between October 30, 2009 and the submittal of this final report no additional 6
month interim status reports were completed or submitted as the result of several
staff changes during this period.
Trail Alignment and acquisitions have been completed. Salary allotment for DNR
Development Specialist during 2007-2008 was secured/ DNR Survey’s completed/
five permanent easements were purchased consisting of 12.39 acres along the trail
alignment/ wetlands have been delineated and permits secured. Remaining funds
moved from Acquisition Development Coordination to Design and Engineering.

Result 2: Design and Engineering:
Description:
A Professional Engineering Firm will be hired to design and engineer
approximately three miles of trail. The design and engineering services provide by
this Professional Engineering Firm will include site surveys, developing plans,
developing a project memorandum, developing specifications, reviewing plans, final
plans, bid package preparation, bid assistance, contract observation, shop drawings,
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construction documentation, construction reporting, and record drawings. Past
engineering contracts for similar segments of the Gitchi-Gami State Trail have been
approximately $40,000 per mile for design and engineering services. DNR
Management Resources will provide project management services to hire and
administer an engineering firm to develop the trail. Management Resources costs
are estimated at $20,000.
The engineering costs for the Lutsen Phase 1 segment is estimated to be
16% of construction costs= $180,000
Summary Budget Information for Result 2: LCMR Budget $224,556
Balance
$0
Completion Date: June 30, 2008.
Result Status as of November 14, 2005: DNR Management Resources have
completed the draft Request for Engineering Proposal. This RFP will be sent out in
the next couple of weeks for Engineering Firms to bid on this Design and
Engineering contract. To date DNR Management Resources has spent $1,085 of
time on this project.
Result Status as of April 26, 2006: DNR Management Resources is ready to send
the Request for Engineering Proposal out for bid. DNR Management Resources
wanted to complete a feasibility survey of the alignment before this we hire an
engineering firm to design this segment. This feasibility survey will help the
engineering firm complete the engineering design and plan with less change to the
trail alignment. This feasibility survey should be completed in a couple of weeks,
and then they will send the RFP out to engineering firms to bid on this design and
engineering contract. During this period DNR Management Resources has spent
$5,145 of time on this project.
Result Status as of October 27, 2006: With the delay on starting the design
engineering for this project, DNR Management resources has agreed to design and
develop this project in-house. DNR is currently surveying this alignment and will
start the engineering soon after. DNR Management Resources feels this will speed
up the design process and also reduce the engineering costs. Fieldwork for the
Archeological survey has been conducted this fall. The paperwork for this
Archeological survey will be completed this winter. During this period $7,250 has
been spent on Design and Engineering for this project.
Result Status as of April 30, 2007: The DNR Survey Crew has completed the
survey needed to design this trail segment. This survey was completed in
December of 2006. DNR Management Resources have started working on the trail
design and also working with MNDOT on the design and development of the Poplar
River Trail Bridge, which MNDOT has agreed to design and help develop. The
paperwork for this Archeological survey has been started and is in the process of
being completed. Wetland delineation is planned of early summer. During this
period $18,095 has been spent on Design and Engineering for this project.
Result Status as of April 30, 2008: DNR Management Resources has completed
about 50% of the finial trail design on this segment. During this period $7,345 has
been spent on Design and Engineering for this project. The goal is to have this
project out for construction bid in December 2008 with construction starting in the
winter and completed by the end of the summer in 2009.
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Result Status as of October 30, 2008: DNR Management Resources has
currently completed about 90% of the trail design work on this project. During this
period $46,334 has been spent on Design and Engineering for this project. The goal
is to have this project out for construction bid in February 2009 with construction
starting in the spring and completed by the in October 2009. The Wetland Permit
has been sent to the US Army Corps of Engineers for review, approval, and wetland
credits have been purchased. This project required the purchase of 6.49 acres of
wetland credits at a cost of $6,960 per acre for a total cost for wetland credits of
$45,170
Result Status as of April 30, 2009: DNR Management Resources has currently
completed about 95% of the trail design work on this project. During this period
$58,283 has been spent on Design and Engineering for this project. The goal is to
have this project out for construction bid in early summer 2009 with construction
starting mid-summer and the bulk of the construction finished by October 2009.
Amendment to the Work Plan: as of October 30, 2009
We are requesting an amendment to the work plan to have funding moved within
this work program from Result 1: Trail Alignment, Acquisition and Development
Coordination to be used in Result 2: Design and Engineering. The Trail Alignment,
Acquisition and Development Coordination are currently being funded from the
general account and this LCCMR funding is no longer needed for this activities. The
amount requested to be moved from result 1 to result 2 is $13,942. Amendment to
work plan approved November 10, 2009, $13,942 moved to result 2.
Result Status as of October 30, 2009: DNR Management Resources has
currently completed about 98% of the trail design work on this project. During this
period $5,271 has been spent on Design and Engineering for this project. We are
planning on completing the design of the trail section this early winter and putting
this project out for construction bid this winter for the trail to be developed this spring
and summer.
Result Status as of April 30, 2010: DNR Management Resources has completed
the trail design; the project is at MNDOT for trail plan and project memorandum
review. During this period $12,700 has been spent on Design and Engineering for
this project. The goal is to have this project out for construction bid in June with
construction in July to October 2010.
Amendment to the Work Plan: as of November 30, 2010
We are requesting an amendment to the work plan to have funding moved within
this work program from Result 3: Trail Construction to be use in Result 2: Design
and Engineering. The amount requested to be moved from result 3 to result 2 is
$10,614. Future costs for design and engineering for this project will be funded from
other Gitchi-Gami State Trail accounts; the balance of these funds will be used to
match the federal funding to cover the costs of trail construction. Amendment to
work plan approved.
Result Status as of November 30, 2010: Management Resources has completed
the design work and the project memorandum. The project is currently has been
reviewed by MNDOT and bid package is being prepared. After the bid package is
completed the project will go out for construction bid. During this period DNR
Management Resources has spent $17,878 of time on this project.
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Result Status as of November 30, 2011:
Engineering design is complete; Also relocation of power pole utilities by Great River
Energy was accomplished to facilitate trail construction, however construction will
not begin till summer of 2012. All permits for the project have been secured, and a
bid opening is set for January 19th, 2012.
Result 2 Final Report Summary
Between November 30, 2011 and the submittal of this final report no additional 6
month interim status reports were completed or submitted as the result of several
staff changes during this period.
Relocation of power pole utilities by Great River Energy was completed. Cultural and
Archeological surveys have been completed. Management Resources completed
the design work for the project and was sent out for bid. Project was awarded to
Ulland Brothers Inc. on February 17th, with construction commencing in the spring of
2012.

Result 3: Trail Construction
Description: The Gitchi-Gami State Trail is a ten foot wide paved non-motorized
trail. The construction of the trail will meet the American Association of State
Highway and Transportation Officials (AASHTO) standards for bike trail facilities.
The estimated construction cost of this trail segment is $259,000 per mile without
bridges. All bridges being developed in this project must be made of steel. The
Lutsen phase 1 segment has been approved for $400,000 of FY 2006
Transportation Enhances (TEA-21) funding. $500,000 in (TEA-LU) funding to
develop this trail project has also been applied for.
Development:
Lutsen Phase 1: (3 miles of trail development)
($259,000 per mile without bridges x 2.99miles)=
(Poplar River Bridge 175’ x $2,000 per linear foot)=
Total estimated cost of construction
Subtract FY 2008 TEA-LU
Subtract TEA-LU FY 2009
LCMR portion of construction

$ 776,900
$ 350,000
$1,126,900
-$ 400,000
-$ 500,000
$ 226,900

Summary Budget Information for Result 3:LCMR Budget $216,286
Balance $157,964
Completion Date: June 30, 2008.
Result Status as of November 14, 2005: Construction on this project is planned
for the summer of 2007.
Result Status as of April 26, 2006: Construction on this project is planned for the
summer of 2007.
Result Status as of October 27, 2006: Construction on this project is planned for
the fall of 2008. The federal grant award or TEA-LU funding will all been available
on October 1, 2008, this is when this project can go out for construction bid.
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Result Status as of April 30, 2007: MNDOT has agreed to help with designing and
construction funding to develop a trail bridge across the Poplar River. MNDOT has
agreed to provide $300,000 for the development of a trail bridge across the Poplar
River. The MNDOT Bridge Office will be designing and covering the costs for
engineering this bridge structure. The MNDOT bridge engineers have reviewed the
site and will be starting geotechicial work and design on this bridge this early
summer.
Result Status as of April 30, 2008: Construction is planned to start in January or
February 2009 with the clearing of trees from the right of way. The trail is planned to
be completed by July 2009. We are planning on bidding this project at the same
time as the MNDOT Trunk Highway 61 Onion River project. This should help us
get a better construction bid price and MNDOT has also agreed to provide the
construction inspection for this project. The MNDOT Trunk Highway 61 Onion River
project also includes 3 miles of the Gitchi-Gami State Trail in the reconstruction of
this section of Trunk Highway 61. The estimated costs of trail construction has
increased, the updated estimated cost per mile is now $375,000 per mile without
bridges.
Result Status as of October 30, 2008: This project will be bid at the same time as
the MNDOT Trunk Highway 61 Onion River project in February 2009. This should
help us get a better construction bid. Trail construction should be starting in April or
May 2009. The bridge across the Poplar River will be constructed during the
summer of 2009 with the paving of the trail to be completed by October 2009.
Result Status as of April 30, 2009: MNDOT has opened bids for the Onion River
Trunk Highway 61 project that includes the Poplar River Bridge, the cost of this
bridge is $358,322. MNDOT is funding $300,000 toward the cost of this bridge
project; DNR will provide $58,322 to cover the rest of the cost for the construction of
this bridge. The contractor is planning on starting construction on this bridge this
early summer and completing in by fall. We are biding the trail project separate
from the Onion River Trunk Highway 61 road job because Management Resources
still needs to complete the design of a large culvert. When Management Resources
has complete the culvert design, then MNDOT will review the finial trail plans. After
MNDOT has approved the trail plans then this project is ready to go out for
construction bid this summer.
Result Status as of October 30, 2009: MNDOT built the Poplar River Bridge this
summer with the Onion River Trunk Highway 61 project. Management Resources is
currently designing a small bridge structure on this trail segment. When
Management Resources has completed the small bridge design, then MNDOT will
review the finial trail plans. After MNDOT has approved the trail plans then this
project is ready to go out for construction bid this winter.
Result Status as of April 30, 2010: Management Resources has completed the
design of the small bridge structure, the trail design and has sent the trail plan and
project memorandum for review to MNDOT. After MNDOT has approved the trail
plans then this project is ready to go out for construction bid in June, with
construction planned for July to October 2010.
Amendment to the Work Plan: as of November 30, 2010
We are requesting an amendment to the work plan to have funding moved within
this work program from Result 3: Trail Construction to be use in Result 2: Design
and Engineering. The amount requested to be moved from result 3 to result 2 is
$10,614. Future costs for design and engineering for this project will be funded from
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other Gitchi-Gami State Trail account, the balance of these funds will be used to
match the federal funding to cover the costs of trail construction. Amendment to
work plan approved (date approved?)
Result Status as of November 30, 2010: Management Resources have completed
the design work and the project memorandum. The project has been reviewed by
MNDOT and bid specifications are being prepared. After the bid specifications are
completed the project will go out for construction bid. Construction can begin this
winter with the clearing of the right of way for the trail. The trail construction will be
from June to August 2011.
Between November 30,2010 and the submittal of this final report no additional 6
month interim status reports were completed or submitted as the result of several
staff changes during this period.
Result Status as of November 30, 2012:
Project is currently half way complete. Rock blasting and muck hauling have been
the focus areas in 2012. Utilization of safety fence is being evaluated to facilitate a
safe interaction between the bike trail and the adjacent grant in aid snowmobile trail.
Result 3 Final Report Summary:
The Gitchi-Gami State Trail is a ten foot wide paved non-motorized trail. The
construction of the trail will meet the American Association of State Highway and
Transportation Officials (AASHTO) standards for bike trail facilities.
Project was completed in full by the 9/30/2013 completion date. Construction effort
during the 2013 construction season focused on a bridge over a seasonal drainage,
erosion control, safety fence construction, and bituminous pavement. Several large
volume summers rain events identified the need for several additional culverts on
the project, and those structures were installed by a supplemental agreement with
the contractor.
V.

TOTAL LCMR PROJECT BUDGET:

All Results: Personnel: Trail Alignment, Acquisition and Development Coordination
$73,100
All Results: Equipment: $
All Results: Development: Develop 3 miles of trail $226,900
All Results: Acquisition: $
All Results: Other: Professional Engineering Services for 3 miles of trail $200,000
TOTAL LCMR PROJECT BUDGET: $
Explanation of Capital Expenditures Greater Than $3,500:
VI.

OTHER FUNDS & PARTNERS:
A. Project Partners: Gitchi-Gami Trail Association, Minnesota Department of
Natural Resources Parks and Recreation (Mark Kovacovich) and the
Minnesota Department of Transportation (Todd Campbell).
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B. Other Funds being spent during the Project Period: Gooseberry Falls
State Park Phase 2 (2005 Bonding) $725,000, and (TEA-LU) $700,000.
Cascade River State Park Phase 1 segment, Transportation Enhances (TEA21) funding $800,000, and (TEA-LU) $900,000.
C. Required Match (if applicable):
D. Past Spending: Federal Transportation Enhancements (TEA-21):
$2,304,080, LCMR funds: $2,300,000, Bonding funds: $400,000, MNDOT
Trunk Highway funds: $1,365,000 and Lake County $21,000
E. Time: The availability of the financing from this paragraph is extended to
equal the period of any federal money received.
VII.

DISSEMINATION:

Final Dissemination Summary
Trail Completed in 2013, overall we finished 1.57 miles of trail. Signs have been
installed, over 2000 linear feet of steel mesh fence installed along the corridor
assuring that the trail meets federal bike trail safety standards, trail segment has
been added to trail map and website.
This overall project included developing a trail alignment, designing, engineering,
and construction of a segment of the Gitchi-Gami State Trail. Developed mainly for
bicyclists, in-line skaters and pedestrians. However, much of the trail is currently
being shared with a Grant in Aid Snowmobile Trail during the snowmobiling season.
VIII.

REPORTING REQUIREMENTS: October 28, 2005, April 30, 2006, October
30, 2006, April 30, 2007, October 30, 2007, April 30, 2008, October, 2008,
April 30, 2009, October 30, 2009, and April 30, 2010. A final work program
report and associated products will be submitted by June 30, 2010,
October 30, 2010. April 30, 2011.

IX.

RESEARCH PROJECTS:
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Attachment A: Budget Detail for 2005 Projects - Summary and a Budget page for each partner
Proposal Title: Gitchi-Gami State Trail 6f R6
2-17-2015
Project Manager Name: Mark Rudningen Acting/ Kevin Johnson Incumbant
LCCMR Requested Dollars: $500,000

2005 LCCMR Proposal Budget

Result 1
Amount
Spent
Budget
Alignment
Acquisition
Development

Result 2
Budget
revised as of
12/2/2010
Design &
Engineering

Balance

Amount
Spent

Result 3
Budget revised Amount
as of 12/2/2010 Spent
Trail
Construction

Balance

Balance

TOTAL FOR
BUDGET
ITEM

BALANCE
REMAINING

BUDGET ITEM

PERSONNEL: Staff Expenses,
wages, salaries Trail Alignment,
Acquisition and Development
Coordination

$59,158

$59,158

$0

Contracts
$224,556

Professional/technical: DNR
Management Resources

$224,556

$0

Other contracts
Construction Trail Construcition
COLUMN TOTAL

$59,158

$59,158

$0

$224,556

$224,556

$0

$59,158

$0

$0

$0

$224,556

$0

$0

$0

$216,286

$209,574

$6,712

$216,286

$6,712

$216,286

$209,574

$6,712

$500,000

$6,712

* 12/2/2010 - Amendment Request to move $10,614 from Result 3 to Result 2 - see work program for more details
* 2/23/2015 - As requested, balance remaining $6,712.00 will be returned to the LCMR Trust Account

