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I.  PROJECT TITLE: Tactical Invasive Plant Mangement Plan Development 
 
II. PROJECT STATEMENT: 
Integrated planning for invasive plant management will facilitate protection of habitat and native species.  Most 
invasive plant management decisions are made at the local level without the benefit of regional prioritization of 
targeted species and coordinated management across municipalities and counties.  Existing plans produced by 
the National Invasive Species Council, Minnesota Invasive Species Advisory Council and Minnesota Department 
of Agriculture (MDA) outline prevention, early detection and rapid response, control and management, and 
restoration in general terms.  None of these plans provides regional, species specific recommendations for 
invasive plant management that would inform state, county and municipal decision making. 
 
We will analyze the current and predicted distributions of invasive plants and their economic impacts to inform 
priorities and management strategies.  This has not been done before in Minnesota.  A statewide invasive plant 
management plan with regional recommendations will be written.  The plan will be available in interactive 
webpages and summarized in outreach materials.  To educate about invasion fronts and priority species, 
regional workshops with field tours will be scheduled for Cooperative Weed Management Area (CWMA) 
partners and other land managers.  Species selected for distribution and economics analyses are regulated, 
widespread and threaten managed landscapes and natural areas. 

buckthorn  Japanese knotweed  narrowleaf bittercress  spotted knapweed 
Canada thistle  leafy spurge  plumeless thistle  tansy 
garlic mustard  multiflora rose  purple loosestrife  wild parsnip 

Improved access for counties, townships and municipalities to shared invasive plant data and data management 
tools will result from this project.  This will improve coordination of state and local management efforts. 
 
Agencies and County Agricultural Inspectors are project partners.  Invasive plant management roles are defined 
below. 

 Minnesota Department of Agriculture’s (MDA) Noxious and Invasive Weed Program 

MDA has a mandate to protect the environment, public health, public roads, crops, livestock, or other 
property in Minnesota from injurious plant species (Minnesota Statutes 18.75).  The Noxious and Invasive 
Weed Program oversees the review and regulation of injurious plant species.  It works closely with counties 
regarding the training and enforcement of the noxious weed law. 

 County Agricultural Inspectors (CAI) 

Counties have noxious weed law enforcement responsibilities.  All invasive plant species selected for this 
project are noxious weeds (regulated plants) so counties have a direct role in noxious and invasive plant 
management.  Each county has a county agricultural inspector or county designated employee to oversee 
township and municipal weed law training and enforcement.  Additionally, CAIs are important local contact 
persons within a county for state and federal agencies working on noxious and invasive plants.  CAIs often 
have extensive knowledge about the local plant conditions, land ownership and history. 

 Minnesota Department of Natural Resources (DNR) 

The mission of the Minnesota Department of Natural Resources (DNR) is to work with citizens to conserve 
and manage the state’s natural resources, to provide outdoor recreation opportunities, and to provide for 
commercial uses of natural resources in a way that creates a sustainable quality of life.  Terrestrial invasive 
plants impact many of these goals and directly impact many of the lands that the DNR manages.  The DNR is 
the regulatory authority for invasive aquatic plants and wild animals. 

 Minnesota Board of Water and Soil Resources (BWSR) 
BWSR Coordinates the Cooperative Weed Management Area Grant Program that aids the establishment and 
management of local weed management organizations to manage invasive species across ownership 
boundaries within counties or multiple counties.  These groups conduct a wide range of activities including 
outreach/education, mapping, management and monitoring. BWSR also conducts outreach on invasive 
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species management to guide the stewardship of conservation easements, pollinator plantings, stormwater 
management projects and wetland conservation and mitigation on private lands. 

 Minnesota Department of Transportation (MnDOT) 
It has long been recognized that road corridors are a pathway for invasive terrestrial plant species.  In an 
effort to protect the natural resources of Minnesota, MnDOT manages road corridors across Minnesota to 
control and when possible eradicate noxious weed infestations by utilizing a variety of management 
tactics.  MnDOT cooperates with state agencies, tribal groups, advisory boards, CWMAs, counties, townships 
and citizen groups on many levels to facilitate invasive species management on and off State controlled 
rights‐of‐way.  

 
III. OVERALL PROJECT STATUS UPDATES:  
 
Project Status as of November 30, 2017:   
 
Project Status as of May 31, 2018:   
 
Project Status as of November 30, 2018:   
 
Project Status as of May 31, 2019:   
 
Project Status as of November 30, 2020:   
 
Overall Project Outcomes and Results: 
 
IV. PROJECT ACTIVITIES AND OUTCOMES:   
 
ACTIVITY 1:  Facilitate data sharing and write a statewide invasive plant management plan 
Description: State agencies share invasive plant data in EDDMapS, an online database.  Counties and 
municipalities would also benefit from data sharing but are not familiar with the reporting and data 
management tools available.  Some have data on paper forms, in spreadsheets and in geodatabases.  We will 
connect with all 87 counties, all CWMAs and large municipalities.  If counties have data to share, we will prepare 
and upload these data into EDDMapS.  Additionally, we will offer informal training and support for the use of 
EDDMapS and related apps.  Work will be done by a Plant Health Specialist at MDA. 
 
Risk assessment, distribution and economic information will be integrated with best management practices into 
a management plan with regional recommendations for each regulated species.  Logic modeling to define 
impact and outcome indicators (success indicators) and scale will be utilized.  Angela Gupta (Extension) will 
facilitate logic model development and Robert Venette (U of M) will be consulted. 
 
Roger Becker (U of M), David Hanson Kenneth Graeve (MnDOT), Laura Van Riper (DNR) Dan Shaw (BWSR) and 
Monika Chandler (MDA) will be consulted about best management practices drawing from a number of sources 
including the Midwest Invasive Plant Control Database (https://mipncontroldatabase.wisc.edu/).   
 
The plan will be written in plain language.  All project partners will review the plan.  Work will be done by a Plant 
Health Specialist at MDA. 
 
Summary Budget Information for Activity 1:  ENRTF Budget: $ 106,000
  Amount Spent: $ 0
  Balance: $ 106,000
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Outcome  Completion Date 

1. Discuss data tools, availability and formats with all counties and large municipalities  06/30/2018 

2. Accept data in multiple formats then prepare and bulk upload into EDDMapS  06/30/2018 

3. Draft plan and send through review by project partners.  04/01/2020 

4. Finalize plan and post on the MDA website.  06/30/2020 

 
Activity 1 Status as of November 30, 2017:   
 
Activity 1 Status as of May 31, 2018:   
 
Activity 1 Status as of November 30, 2018:  
 
Activity 1 Status as of May 31, 2019:   
 
Activity 1 Status as of November 30, 2020:   
 
ACTIVITY 2:  Define invasion fronts, predict spread and conduct economic analysis 
Description: We will analyze current and projected species distribution and density using a variety of datasets 
depicting the presence and abundance of invasive plants. In doing so, we will define invasion fronts by using 
data collected at various scales. The presence of invasive plant species will be acquired through EDDMapS 
(www.eddmaps.org) and Forest Inventory and Analysis invasive plant species databases 
(www.nrs.fs.fed.us/fia/maps/Invasive‐maps/default.asp). We will create habitat suitability models for the 
invasive plants species listed through using maximum entropy (Maxent) species distribution models using three 
primary variables: (1) current presence and abundance of invasive plants, (2) land use category (e.g., forest 
agricultural land, or settlement), and (3) environmental parameters such climate variables and soil 
characteristics. Analyses of these data will predict invasive plant distribution throughout Minnesota based on 
suitable habitat. This work will be led by Dr. Matthew Russell (UMN Department of Forest Resources) with 
assistance from Dr. Senait Senay (UMN Department of Applied Economics) and will initiate in the summer of 
2017. Collaborators with ongoing research projects funded through the Minnesota Invasive Terrestrial Plants 
and Pests Center will be consulted to ensure no duplication of work in this effort. 
 
We will identify species‐specific input parameters to conduct an economic analysis of each invasive plant 
species. This work will be led by Dr. Matthew Russell and conducted by a post‐doc located in the UMN 
Department of Forest Resources and will be hired in 2017. A project collaboration team including Dr. William 
Lazarus (UMN Department of Applied Economics) and Dr. Roger Becker (UMN Department of Agronomy and 
Plant Genetics) will assist in the post‐doc’s analyses. Species‐specific input parameters included in the modeling 
effort, in addition to management costs of invasive plants, will be identified and data will be delivered in tabular 
and spatial forms.  
 
A series of economic models will be run on each invasive species by county. We will use the modeling results in 
combination with the identified species‐specific parameters to determine the direct and indirect economic 
impacts of invasive plant species distribution and their management. This work will be led by Dr. William Lazarus 
(UMN Department of Applied Economics) with assistance from Brigid Tuck (UMN Extension) and will be 
completed by the spring of 2020. 
 
Summary Budget Information for Activity 2:  ENRTF Budget: $ 130,300
  Amount Spent: $ 0
  Balance: $ 130,300

 

Outcome  Completion Date 
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1. Analyze current and projected species distribution and density.  Define invasion fronts.  07/01/2019 

2. Develop species specific economic model input parameters.  07/01/2019 

3. Run economic models and analyze results with a breakdown by county.  06/30/2020 

 
Activity 2 Status as of November 30, 2017:   
 
Activity 2 Status as of May 31, 2018:   
 
Activity 2 Status as of November 30, 2018:  
 
Activity 2 Status as of May 31, 2019:   
 
Activity 2 Status as of November 30, 2020:   
 
ACTIVITY 3:  Develop user‐friendly educational materials and communicate the plan and develop an app for 
evaluating invasive plant management outcomes 
Description: The MDA will develop webpages to communicate species management objectives, practices, and 
coordination. These webpages will be housed on MDA’s Noxious and Invasive Weed Program’s website 
(www.mda.state.mn.us/weedcontrol). Monika Chandler will oversee development of these webpages.  Maps of 
the suitable habitat produced in Activity 2 will be a core component displayed in these webpages. Intended 
audiences are agricultural and natural resource professionals working in county, state, federal, and tribal 
agencies. 
 
We will translate the statewide invasive plant management plan to the field and foster cooperation by holding 
six regional workshops with field tours to see invasion fronts and high priority infestations. These workshops will 
be sponsored by UMN Extension (Angela Gupta and Matthew Russell). Target regions for these workshops, 
offered in 2019 and 2020, will be at least one in each of Minnesota’s four biomes spanning agricultural and 
forest land uses. In addition, outreach materials (e.g., fact sheets and invasive plant management summaries) 
will be created and distributed by UMN Extension using both printed and web resources though UMN 
Extension’s webpage (http://www.extension.umn.edu/) and MyMinnesotaWoods 
(http://www.myminnesotawoods.umn.edu/).   
 
ISMTrack, an invasive species management tracking system, was developed in the Elimination of Target Invasive 
Plants LCCMR project.  ISMTrack is a cloud based software system to help land managers track invasive species 
management across sites and over time. ISMTrack is integrated with EDDMapS, an invasive species inventory, 
mapping and tracking system.  ISMTrack can be used to track many invasive species management activities 
including: staffing, treatment method, travel time, volunteer or crew hours, weather conditions, completion 
dates and other critical information. Data can be shared, downloaded and analyzed to increase efficiency and 
improve invasive species management by a team and across organizations. 
 
We will improve work flow processes and add query and reporting features to analyze and summarize changes 
in infestation size and density over time.  Finally, we will create an app that works consistently offline on a 
mobile device.  This will allow land managers access records of what has been done at a site.  This will inform 
decisions in the field.  Work will be contracted through Extension. 
 
 
Summary Budget Information for Activity 3:  ENRTF Budget: $ 59,700
  Amount Spent: $ 0
  Balance: $ 59,700
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Outcome  Completion Date 

1. Define and develop outreach materials  05/30/2020 

2. Hold 6 regional workshops with field tours  06/30/2020 

 
Activity 3 Status as of November 30, 2017:   
 
Activity 3 Status as of May 31, 2018:   
 
Activity 3 Status as of November 30, 2018:  
 
Activity 3 Status as of May 31, 2019:   
 
Activity 3 Status as of November 30, 2020:   
 
V. DISSEMINATION: 
Description:  We will communicate about plan development with the public, CWMAs, land managers, and 
researchers. Webpages will be developed for communication. Communication with the public will be via news 
media (print, television, and radio) and social media such as Facebook and Twitter. Updates and findings will be 
presented at a University of Minnesota seminar, the 2018 Upper Midwest Invasive Species Conference, and 
other meetings (LCCMR funding will not be used for meetings). 
 
Status as of November 30, 2017:   
 
Status as of May 31, 2018:   
 
Status as of November 30, 2018: 
 
Status as of May 31, 2019:   
 
Status as of November 30, 2020:   
 
Final Report Summary: 
 
VI. PROJECT BUDGET SUMMARY:   
A. Preliminary ENRTF Budget Overview: 
*This section represents an overview of the preliminary budget at the start of the project. It will be reconciled 
with actual expenditures at the time of the final report. 
 

Budget Category  $ Amount  Overview Explanation 

MDA Personnel:  $ 102,000 One 3 year 50% time Plant Health Specialist 2 estimated 
salary $34,000/yr plus fringe benefits @ 50% for 
Activities 1 and 3 invasive plant data sharing and plan 
writing 

MDA Travel Expenses in MN:  $ 4,000 Travel for Activity 1 for Plant Health Specialist and 
project manager. Mileage $2,400, lodging $1,000; meals 
$600 

Contract with U of M  $ 190,000  

U of M Personnel:  $ 130,300
One year Research Associate (postdoc) salary 
$57,761/yr and fringe @ 22.4% for Activity 2 economic 
analysis; One 10% time Research Associate salary $6,900 
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and 33% fringe for 1 year for Activity 2 invasive plant 
distribution modeling; Two faculty one month summer 
salary $9,000 plus fringe 17% @ for 2 years for Activity 2 
economic analysis and 3 years for invasive plant 
distribution modeling and outreach 

U of M 
Professional/Technical/Service 
Contracts: 

$ 53,000

Contract to UMN to build capacity of ISMTrack (Invasive 
Species Management Tracking System) to evaluate 
management activity outcomes ($10,000/year for 3 
years) and to create an app that can work offline 
($20,000) graphic design for outreach materials ($3,000)

U of M Printing:  $ 2,700 U of M outreach materials and printing 

U of M Travel Expenses in MN:  $ 1,600

Meals ($35/workshop and field tour) and mileage 
($200/workshop and field tour) for U of M instructors 
for 6 workshops = $1,410 and 4 overnight lodging ($550) 
for Activity 4 outreach workshops and field tours 

U of M Other:  $ 2,400

Six regional field tours of invasion fronts and priority 
species for land managers.  Anticipated attendance is 50 
per regional tour = 300 total. Bus rental estimated 
$400/tour 

TOTAL ENRTF BUDGET:  $ 296,000  

 
Explanation of Use of Classified Staff:  NA 
 
Total Number of Full‐time Equivalents (FTE) Directly Funded with this ENRTF Appropriation: 1.5 
 
Total Number of Full‐time Equivalents (FTE) Estimated to Be Funded through Contracts with this ENRTF 
Appropriation: 
Contract with U of M = 1.5 
U of M Subcontract:  1,160 hours/2080 = 0.56 
Total = 2.06 
 
B. Other Funds: 

Source of Funds 
$ Amount 
Proposed 

$ Amount 
Spent  Use of Other Funds 

Non‐state        

  $  $   

State       

MDA:  Computing/software, GIS and data 
management, and project management 
for 3 years ($15,000) 
U of M:  One Extension Educator and 2 
faculty for 2 weeks/year for 3 years 
($36,200) 

$ 51,200  $   

TOTAL OTHER FUNDS: $ 51,200  $   

 
VII. PROJECT STRATEGY:  
A. Project Partners:   

Partners receiving ENRTF funding  
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 Monika Chandler, Research Scientist (Invasive Species Specialist), MDA, $106,100, will oversee data 
sharing with counties and municipalities, writing a statewide management plan, creating webpages for 
communicating the plan and providing overall project coordination. 

University of Minnesota, $190,732 

 Matthew Russell, Assistant Professor, with assistance from Senait Senay, Research Associate, and 
Roger Becker, Professor, will conduct invasive plant distribution analysis and predictive modelling.  

Matthew Russell will be the project leader for U of M.  Roger Becker will also provide expertise with best 
management practices. 

 William Lazarus, Professor, and Brigid Tuck, Researcher 5, will conduct an economic analyasis of the 

invasive plant species listed for this project. 

 Angela Gupta, Extension Professor, with Matthew Russell will lead the development of educational 

materials and plan communication. 

Partners NOT receiving ENRTF funding  
The following persons will provide technical expertise and review the invasive plant management plan. 

 Trent McCorkle, Rice County Agricultural Inspector, Minnesota Association of County Agricultural 
Inspectors 

 Laura Van Riper, Terrestrial Invasive Species Coordinator, DNR 

 Kenneth Graeve, Roadside Vegetation Manager, MnDOT 

 David Hanson, Roadside Vegetation Manager, MnDOT 

 Daniel Shaw, Senior Ecologist/Vegetation Specialist, BWSR 

 Robert Venette, Minnesota Invasive Terrestrial Plants Pest Center Director, U of M 

 James Calkins, Government Relations, Minnesota Nursery Landscape Association 
 
B. Project Impact and Long‐term Strategy:   
State and local partners jointly developed this proposal and will create an invasive plant management plan that 
is workable.  CWMAs are an excellent vehicle for implementation.  If there is a need, we would submit a future 
proposal to develop cohesive regional strategies and timelines with the CWMA program.  After the plan is 
implemented, we anticipate more efficient and coordinated control of priority species.  This will result in better 
protection of habitat and native species from invasive plants.  We also anticipate that research and mapping 
needs will be identified.  The plan framework will be valid for at least 10 years.  The plan will be a dynamic 
document online with embedded live maps of invasion fronts to show changes based upon new invasive plant 
reports over coming years.  Project partners will review the plan every five years.  Ideally, the invasive plant 
distribution predictions and economic analysis would be updated every decade if funding permitted. 
 
C. Funding History:  

Funding Source and Use of Funds  Funding Timeframe  $ Amount 

Elimination of Target Invasive Plant Species Phase 1 project 
$350,000 from ENRTF, 33,993 MDA general fund for salary, 
$50,000 MDA in‐kind and $35,000 U of M in‐kind.  This project 
was early detection and rapid response to emerging invasive 
plants.  The focus on widespread species in proposed project 
is different. 

07/01/2013 – 06/30/2016  $ 468,933 

Elimination of Target Invasive Plant Species Phase 2 project is 
recommended for funding $750,000 from ENRTF and $92,050 
in‐kind ($30,000 MDA, $20,830 CCM, $22.500 St. Croix River 
Assoc. and $18,700). The focus on widespread species in 
proposed project is different. 

07/01/2016 – 06/30/2016  $ 842,030 

    $ 1,310,963 
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VIII. REPORTING REQUIREMENTS: 

 The project is for 3 years, will begin on 07/01/2017, and end on 06/30/2020. 

 Periodic project status update reports will be submitted November 30 and May 31 of each year. 

 A final report and associated products will be submitted between June 30 and August 15, 2020. 
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IX. VISUAL COMPONENT or MAP(S): 
Tactical Invasive Plant Management Plan Development 

 

 
 
 

 
 

Prioritize and 
Plan Invasive 

Plant 
Management

State and 
local data 
sharing

Define invasion 
fronts, predict 
spread and 

economic analysis

Integrate 
best 

management 
practices

Outreach and 
education

Build capability to 
evaluate 

management 
outcomes

This heat map of 
common buckthorn 
reports shows it is 
abundant in some areas 
of the state, but is an 
early detection target in 
northern and 
southwestern Minnesota. 
 
We aim to predict the 
spread of buckthorn and 
other species based upon 
habitat suitability and do 
an economic analysis to 
inform decision making 
about priorities. 

Common Buckthorn Reports 

Buckthorn fruit with seed 
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Environment and Natural Resources Trust Fund
M.L. 2017 Project Budget

Project Title:Tactical Invasive Plant Management Plan Development

Legal Citation:

Project Manager: Monika Chandler

Organization: Minnesota Department of Agriculture

M.L. 2017 ENRTF Appropriation:  $ 

Project Length and Completion Date: 3 Years, June 30, 2020

Date of Report: September 14, 2016

ENVIRONMENT AND NATURAL RESOURCES TRUST FUND BUDGET
Activity 1 
Budget

Amount 
Spent

Activity 1
Balance

Activity 2 
Budget

Amount 
Spent

Activity 2
Balance

Activity 3 
Budget

Amount 
Spent

Activity 3
Balance

TOTAL 
BUDGET

TOTAL
BALANCE

BUDGET ITEM

Personnel (Wages and Benefits) $102,000 $102,000 $102,000 $102,000
One 3 year 50% time Plant Health Specialist 2 estimated salary $34,000/yr plus fringe benefits 
@ 50% for Activity 1 invasive plant data sharing and plan writing
Travel expenses in Minnesota
Travel for Activity 1 for Plant Health Specialist and project manager. Milage $2,400, lodging 
$4,500; meals $4,300

$4,000 $4,000 $4,000 $4,000

Professional/Technical/Service Contracts
Contract with U of M total is $ 190,000
U of M Personnel (Wages and Benefits) $130,300 $130,300 $130,300 $130,300
Research Associate (postdoc) salary for 1.25 years at $57,761/yr and fringe @ 22.4% for 
Activity 2 economic analysis
One 10% time Rearch Associate salary $6,900 and 33% fringe for 1 year for Activity 2 invasive 
plant distribution modeling
One faculty one month summer salary $9,000 plus fringe 17% @ for 3 years for invasive plant 
distribution modeling and outreach
U of M Subcontract
Activity 3: Build ISMTrack (Invasive Species Management Tracking System) capacity to 
evaluate management outcomes ($10,000/year for 3 years) and create an app ($20,000)

$50,000 $50,000 $50,000 $50,000

Graphic design for outreach materials $3,000 $3,000 $3,000 $3,000
U of M Printing
Outreach materials printing $2,700 $2,700 $2,700 $2,700
U of M Travel expenses in Minnesota
Meals ($35/workshop and field tour) and mileage ($200/workshop and field tour) for U of M 
instructors for 6 workshops = $1,410 and 4 overnight lodging ($550) 

$1,600 $1,600 $1,600 $1,600

U of M Other
Six regional field tours of invasion fronts and priority species for land managers.  Anticipated 
attendance is 50 per regional tour = 300 total. Bus rental estimated $400/tour

$2,400 $2,400 $2,400 $2,400

COLUMN TOTAL $106,000 $0 $106,000 $130,300 $130,300 $59,700 $0 $59,700 $296,000 $296,000

Data management & plan 
development

Define invasion fronts, predict 
spread & economic analysis

Outeach and app creation
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