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Environment and Natural Resources Trust Fund
M.L. 2021 Approved Work Plan
General Information
ID Number: 2021-109
Staff Lead: Rory Anderson
Date this document submitted to LCCMR: July 21, 2021
Project Title: Moose Lake - Trunk Highway 73 Trail
Project Budget: $330,000

Project Manager Information
Name: Katie Bloom
Organization: City of Moose Lake
Office Telephone: (218) 485-4010
Email: kbloom@ci.mooselake.mn.us
Web Address: www.cityofmooselake.net

Project Reporting
Date Work Plan Approved by LCCMR: July 20, 2021
Reporting Schedule: December  1 / June  1 of each year.
Project Completion: July 31, 2023
Final Report Due Date: September 14, 2023

Legal Information
Legal Citation: M.L. 2021, First Special Session, Chp. 6, Art. 6, Sec. 2, Subd. 09i
Appropriation Language: $330,000 the first year is from the trust fund to the commissioner of natural resources for an agreement with the city of Moose Lake to design and construct a nonmotorized recreational trail in an off-street pedestrian corridor along Highway 73 to connect to several existing regional trails in the Moose Lake area.
Appropriation End Date: June 30, 2024


Narrative
Project Summary: The City of Moose Lake will be constructing a non-motorized recreation trail along Highway 73. This new trail will connect to several regional existing trails in the Moose Lake area.
Describe the opportunity or problem your proposal seeks to address. Include any relevant background information.
Trunk Highway 73 in Moose Lake has historically provided excellent pedestrian facilities with sidewalks on both sides from the Moose Horn River north to 5th Street in Moose Lake. The Moose Lake school was previously located at the end of 5th Street and the sidewalks on TH 73 provided a safe corridor for pedestrians. In 2017 a new Moose Lake School was constructed on County Highway 10. With the new location, Trunk Highway 73 is the only corridor from residential and downtown areas of Moose Lake to the school. There are no pedestrian facilities along TH 73 from the Moose Horn River to the round-a-bout at County Road 10, and then south along County Road 10 to the new school. This has left an unsafe condition for students and pedestrians who now have to walk on the shoulder of TH 73. In addition, the Willard Munger trail connects to the current sidewalks of TH 73 north of the Moose Horn River in two separate areas. In one location it connects into a City Trail that loops around the easterly portion of the City. This City loop trail has similar issues with dead ending at TH 73 within the City.
What is your proposed solution to the problem or opportunity discussed above? i.e. What are you seeking funding to do? You will be asked to expand on this in Activities and Milestones.
The City of Moose Lake is applying to the LCCMR for funds to design and construct a 1.2 mile non-motorized recreational trail. The trail would be constructed on an off-street pedestrian corridor along TH 73 from the trail terminus at the Moose Horn River to County Road 10 round-a-bout and south to the school (See Attached Map). The corridor would consist of a 10-foot-wide paved trail on the south side of TH 73 that would facilitate two-way traffic. This connection provides a safe corridor for pedestrians along TH 73 resulting in a benefit to the community.  The primary users of this trail will be pedestrians, bicyclists and roller bladers. This trail will provide a connection to the Soo Line Trail, the Willard Munger State Trail and will eventually connect to the Portage Trail. The trail would also provide non-motorized access to regional tourist attractions and area state parks. Access will also be provided to City attractions including parks, campground, museum, public water landing and the downtown business sector. This trail and its connecting trails will provide users many opportunities to view a variety of wildlife common in northern Minnesota.
What are the specific project outcomes as they relate to the public purpose of protection, conservation, preservation, and enhancement of the state’s natural resources? 
The completion of this project will provide enhanced outdoor recreation opportunities for residents and tourists to access additional non-motorized trails in northern Minnesota.  This trail will connect to the Willard Munger Trailhead Facilities, Moose Lake State Park, Moosehorn River Water Access and Moose Lake Campground.  From Moose Lake, trails and trail connections allow users access to trails that run from Duluth to Hinckley to Cass Lake.

Project Location
What is the best scale for describing where your work will take place?  
	City(s): Moose Lake
What is the best scale to describe the area impacted by your work?  
	City(s): Moose Lake
When will the work impact occur?  
	During the Project


Activities and Milestones
Activity 1: Project Construction Engineering
Activity Budget: $100,000
Activity Description: 
Construction Engineering includes construction administration, onsite observation, staking and material testing. Design costs of the trail will be paid for with non-ENTRF funds. This project is scheduled to begin before the ENTRF funds are available using another funding source, however all ENTRF guidelines will be used. A more detailed description of ENTRF funding will be provided when the contract is awarded in the coming months. At that time we are happy to provide additional information.
Activity Milestones: 
	Description
	Completion Date

	Construction Engineering Start
	May 31, 2021

	Construction Engineering Completed
	November 30, 2021



Activity 2: Project Construction
Activity Budget: $230,000
Activity Description: 
Construction of a 10 foot wide, paved trail that will be ADA compliant and will meet all necessary state and local requirements (See Attached Visual). This project is funded with multiple funding sources. Some of which will expire before ENTRF funds become available. All work will be completed with ENTRF guidelines in mind. A more specific and detailed description of what the funds will be used for will be provided when the contract is awarded in the coming months.
Activity Milestones: 
	Description
	Completion Date

	Project Bid
	October 31, 2020

	Construction Start
	May 31, 2021

	Construction Completed
	November 30, 2021





Project Partners and Collaborators
	Name
	Organization
	Role
	Receiving Funds

	General Contractor Hired Through A Competitive Bidding Process
	General Contractor
	Project Construction
	Yes

	Consulting Engineer - Hired Through a Qualifications Process
	Consulting Engineer
	Project Management and Project Administration
	Yes

	MNDOT Staff
	MNDOT
	Funder
	No

	DNR Staff
	DNR
	Funder
	No

	County Staff
	Carlton County
	Project Management and Grant Administration
	No



Dissemination
Describe your plans for dissemination, presentation, documentation, or sharing of data, results, samples, physical collections, and other products and how they will follow ENRTF Acknowledgement Requirements and Guidelines. 
All information will be presented by the City's Engineering firm at monthly meetings. Minutes will be included in City Council packets to ensure information is made public. All publications and signage will include the ENTRF Trust Logo per the ENTRF Acknowledgement Guidelines.

Long-Term Implementation and Funding
Describe how the results will be implemented and how any ongoing effort will be funded. If not already addressed as part of the project, how will findings, results, and products developed be implemented after project completion? If additional work is needed, how will this be funded? 
The operation and maintenance of all phases of this project is under the auspices of the City of Moose Lake. Moose Lake is committed to provide all necessary funds to operate and maintain the trail for a minimum of twenty years.   The trail will be constructed with materials that require a low level of maintenance over the next 20 years.  The city will annually evaluate the condition and operations of the trail. Seasonal maintenance (mowing, weed control, sweeping, trail repair, etc.) is estimated to be $15,000 annually.  This will be a line item in Moose Lakes’ annual budget.
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Budget Summary
	Category / Name
	Subcategory or Type
	Description
	Purpose
	Gen. Ineli gible
	% Bene fits
	# FTE
	Class ified Staff?
	$ Amount

	Personnel
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Contracts and Services
	
	
	
	
	
	
	
	

	Engineering Firm Hired Through A Competitive Process
	Professional or Technical Service Contract
	The Engineering Firm Will Be Responsible For Project Design And Construction Administration
	
	
	
	1
	
	$100,000

	General Contractor Hired Thought  a Competitive Bid Process
	Professional or Technical Service Contract
	General Contractor Will be Responsible for Constructing the Trail
	
	
	
	-
	
	$230,000

	
	
	
	
	
	
	
	Sub Total
	$330,000

	Equipment, Tools, and Supplies
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Capital Expenditures
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Acquisitions and Stewardship
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Travel In Minnesota
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Travel Outside Minnesota
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Printing and Publication
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Other Expenses
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	
	
	
	
	
	
	
	Grand Total
	$330,000




Classified Staff or Generally Ineligible Expenses
	Category/Name
	Subcategory or Type
	Description
	Justification Ineligible Expense or Classified Staff Request




Non ENRTF Funds
	Category
	Specific Source
	Use
	Status
	Amount

	State
	
	
	
	

	Cash
	DNR
	Project Construction
	Secured
	$150,000

	Cash
	Safe Routes to School
	Trail Design and Construction
	Secured
	$300,000

	Cash
	MNDOT Local Partnership Program
	Trail Construction
	Secured
	$610,000

	
	
	
	State Sub Total
	$1,060,000

	Non-State
	
	
	
	

	
	
	
	Non State Sub Total
	-

	
	
	
	Funds Total
	$1,060,000





Attachments
Required Attachments
Visual Component
File: 
Alternate Text for Visual Component
Visual Shows Trail Location and Connecting Trails...
Board Resolution or Letter
	Title
	File

	LCCMR Resolution
	


Optional Attachments
Support Letter or Other
	Title
	File

	LCCMR Resolution
	

	LCCMR Support Letters
	

	Background Check Certification Form
	




Difference between Proposal and Work Plan
Describe changes from Proposal to Work Plan Stage
No significant changes. Currently working on design specifications using non-ENTRF funding and preparing bidding documents.



Additional Acknowledgements and Conditions: 
The following are acknowledgements and conditions beyond those already included in the above workplan:
Do you understand and acknowledge the ENRTF repayment requirements if the use of capital equipment changes? 
	N/A
Do you agree travel expenses must follow the "Commissioner's Plan" promulgated by the Commissioner of Management of Budget or, for University of Minnesota projects, the University of Minnesota plan? 
	N/A
Does your project have potential for royalties, copyrights, patents, or sale of products and assets? 
	No
Do you understand and acknowledge IP and revenue-return and sharing requirements in 116P.10? 
	N/A
Do you wish to request reinvestment of any revenues into your project instead of returning revenue to the ENRTF? 
	N/A
Does your project include original, hypothesis-driven research? 
	No
Does the organization have a fiscal agent for this project? 
	No
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