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Environment and Natural Resources Trust Fund
M.L. 2021 Approved Work Plan
General Information
ID Number: 2021-363
Staff Lead: Corrie Layfield
Date this document submitted to LCCMR: July 21, 2021
Project Title: Highbanks Ravine Bat Hibernaculum Project
Project Budget: $825,000

Project Manager Information
Name: Lisa Vollbrecht
Organization: City of St. Cloud
Office Telephone: (320) 255-7225
Email: lisa.vollbrecht@ci.stcloud.mn.us
Web Address: www.ci.stcloud.mn.us

Project Reporting
Date Work Plan Approved by LCCMR: July 20, 2021
Reporting Schedule: December  1 / June  1 of each year.
Project Completion: June 30, 2024
Final Report Due Date: August 14, 2024

Legal Information
Legal Citation: M.L. 2021, First Special Session, Chp. 6, Art. 6, Sec. 2, Subd. 09t
Appropriation Language: $825,000 the first year is from the trust fund to the commissioner of natural resources for an agreement with the city of St. Cloud to reroute and upgrade an existing stormwater system in the Highbanks Ravine area to improve an existing bat hibernaculum, reduce erosion, and create additional green space for wildlife habitat.
Appropriation End Date: June 30, 2024


Narrative
Project Summary: The City of St. Cloud will be rerouting and upgrading their existing stormwater system in the Highbanks Ravine area working with the DNR to preserve an existing bat hibernaculum.
Describe the opportunity or problem your proposal seeks to address. Include any relevant background information.
A brick and mortar storm sewer, also known as the bat cave, is a bat hibernaculum protected by a DNR easement. The brick and mortar storm sewer outlet is the entrance used by bats to enter the bat cave. The City has been working with the Minnesota Department of Natural Resources (DNR) and United States Fish and Wildlife Service (USFWS) for guidance regarding the regulations associated with the bat hibernaculum easement that protects the brick and mortar storm sewer. The DNR completed bat surveys of the hibernaculum, in 1992, 2012 and 2016, all surveys were completed by Gerda Nordqust with the DNR. The oldest recorded bat in Minnesota was surveyed within this particular bat hibernaculum. After the 2016 survey, Ms. Nordquist indicated that “there is evidence that the tunnel floods to the top which would be detrimental to any bats roosting there”. This flooding is caused by stormwater flow during rain events. During a conference call with the DNR on September 11, 2017 the DNR indicated a decrease bat population due to stormwater presence in the bat cave. The DNR would require improvements to the bat hibernaculum and they would like to see all drainage removed from the bat hibernaculum to create a better and more favorable habitat for the bats.
What is your proposed solution to the problem or opportunity discussed above? i.e. What are you seeking funding to do? You will be asked to expand on this in Activities and Milestones.
Extending the primary storm sewer before it enters the bat cave by re-routing it around the ravine and out of the bat cave, would eliminate 98% of the stormwater flow through the ravine and eliminate 100% of the stormwater flow within the bat cave. Stormwater flow and surges through the ravine cause significant erosion, creating a sediment island at the mouth of the ravine, and turbulent discharges to the Mississippi River during heavy rains. Rerouting of the storm sewer would address bat hibernaculum concerns, these erosion issues, and looming impacts to adjacent properties and a downstream 30-inch sanitary sewer that crosses the ravine. The new storm sewer route would be located within City owned right-of-way. Filling of an adjacent deep and dangerous depression will also help improve safety in the area, improve conditions for bats, and provide for a natural green space for wildlife habitat. Trash and debris management will include removal and disposal of the trash and debris within the ravine and provide education for the surrounding property owners to help prevent future trash dumping. Overland flow management will be provided by working with property owners to re-route yard drains, down drains and roof drains to city roads and
What are the specific project outcomes as they relate to the public purpose of protection, conservation, preservation, and enhancement of the state’s natural resources? 
Installation of a new storm sewer within City owned right of way to re-route stormwater flow away from the bat hibernaculum and around the ravine (See Attached Visual). This will address all the identified issues, including preservation and enhancement of the bat hibernaculum, erosion within the channel and associated impacts to adjacent properties and structures, and protection of the sanitary sewer main. To address ongoing erosion from existing failures and to protect the ravine against the remaining stormwater flow from a 12-inch storm sewer outlet and overland discharges, the ravine channel and the toe and bank failures will be stabilized.

Project Location
What is the best scale for describing where your work will take place?  
	Watershed(s): Mississippi River - St. Cloud
What is the best scale to describe the area impacted by your work?  
	Region(s): Central
When will the work impact occur?  
	During the Project


Activities and Milestones
Activity 1: Engineering Design and Construction Administration
Activity Budget: $150,000
Activity Description: 
The engineer will be responsible for project design, project administration, plans/specifications, bidding documents, survey, staking, onsite observation, permitting, material staking and public meetings/communications.
Activity Milestones: 
	Description
	Completion Date

	Project Design Start
	August 31, 2021

	Project Design Completed
	November 30, 2021

	Construction Administration Completed
	November 30, 2023



Activity 2: Project Construction
Activity Budget: $675,000
Activity Description: 
Project construction includes rerouting and extending the existing stormwater system (See Attached Visual).  General contractor will be responsible for all aspects of the project including, sewer pipes, stormwater structures, connections to the current systems, pipe rerouting, yard drain corrections, erosion and sediment control, ravine stabilization and flow management.
Activity Milestones: 
	Description
	Completion Date

	Project Bid Awarded
	May 31, 2022

	Construction Start
	June 30, 2022

	Construction/Project Completed
	November 30, 2023





Project Partners and Collaborators
	Name
	Organization
	Role
	Receiving Funds

	General Contractor
	General Contractor Hired Through A Competitive Bidding Process
	Responsible For All Aspects Of The Project Construction
	Yes

	Consulting Engineer
	Engineer Hired Through A Qualifications Process
	Project Management/Project Design/Construction Administration
	Yes

	Andrew Horten
	US Fish and Wildlife
	Project Oversight/Bat Expert
	No

	Rich Baker
	DNR
	Project Oversight/Bat Expert
	No

	FEMA Staff
	FEMA
	Funder
	No



Dissemination
Describe your plans for dissemination, presentation, documentation, or sharing of data, results, samples, physical collections, and other products and how they will follow ENRTF Acknowledgement Requirements and Guidelines. 
Description:
The City has regular project meetings.  Documentation of these meetings are developed in the form of meeting minutes that are presented and approved by the City Council.  All council meetings are public and reports discussed are available to the general public.

The Minnesota Environment and Natural Resources Trust Fund (ENRTF) will be acknowledged through use of the trust fund logo or attribution language on project print and electronic media, publications, signage, and other communications per the ENRTF Acknowledgement Guidelines.

Long-Term Implementation and Funding
Describe how the results will be implemented and how any ongoing effort will be funded. If not already addressed as part of the project, how will findings, results, and products developed be implemented after project completion? If additional work is needed, how will this be funded? 
The City of St. Cloud will continue to partner with the DNR and the US Wildlife to be ensure that the bat hibernaculum is maintained on an annual basis for at least twenty years in order to preserve this endangered species.  The City is committed to operating and maintaining the storm sewer system in the Highbanks Ravine area for the system's useful life.  The City will include funds in their annual budgets to cover these O&M costs.  All construction related to this project will be completed to minimize the impacts to the area environment.
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Budget Summary
	Category / Name
	Subcategory or Type
	Description
	Purpose
	Gen. Ineli gible
	% Bene fits
	# FTE
	Class ified Staff?
	$ Amount

	Personnel
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Contracts and Services
	
	
	
	
	
	
	
	

	Engineering Firm Selected Through A Qualifications Process
	Professional or Technical Service Contract
	The Engineering Firm Will Be Responsible For Project Design and Construction Administration
	
	
	
	4
	
	$150,000

	General Contractor Hired Through a Competitive Bidding Process
	Professional or Technical Service Contract
	General Contractor Will be Responsible For All Aspects of Project Construction Activities
	
	
	
	-
	
	$675,000

	
	
	
	
	
	
	
	Sub Total
	$825,000

	Equipment, Tools, and Supplies
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Capital Expenditures
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Acquisitions and Stewardship
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Travel In Minnesota
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Travel Outside Minnesota
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Printing and Publication
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	Other Expenses
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sub Total
	-

	
	
	
	
	
	
	
	Grand Total
	$825,000




Classified Staff or Generally Ineligible Expenses
	Category/Name
	Subcategory or Type
	Description
	Justification Ineligible Expense or Classified Staff Request




Non ENRTF Funds
	Category
	Specific Source
	Use
	Status
	Amount

	State
	
	
	
	

	
	
	
	State Sub Total
	-

	Non-State
	
	
	
	

	Cash
	FEMA
	FEMA monies will be used for construction costs for the overall project.

Project would not be possible without FEMA funding however the City is confident, considering the considerable time and communications with FEMA that these funds will be available. It is anticipated that these funds will be available in 2021.
	Pending
	$2,675,000

	
	
	
	Non State Sub Total
	$2,675,000

	
	
	
	Funds Total
	$2,675,000





Attachments
Required Attachments
Visual Component
File: 
Alternate Text for Visual Component
The Visual shows the project site and work that will be completed....
Board Resolution or Letter
	Title
	File

	Resolution
	

	Background Check Form
	


Optional Attachments
Support Letter or Other
	Title
	File

	Support Letter
	




Difference between Proposal and Work Plan
Describe changes from Proposal to Work Plan Stage
Budgets for Activities 1&2 have been adjusted to reflect the $825,000 award.  Other funds have been adjusted. Dissemination category has been added.  Hibernaculum spelling corrected in the title.



Additional Acknowledgements and Conditions: 
The following are acknowledgements and conditions beyond those already included in the above workplan:
Do you understand and acknowledge the ENRTF repayment requirements if the use of capital equipment changes? 
	N/A
Do you agree travel expenses must follow the "Commissioner's Plan" promulgated by the Commissioner of Management of Budget or, for University of Minnesota projects, the University of Minnesota plan? 
	N/A
Does your project have potential for royalties, copyrights, patents, or sale of products and assets? 
	No
Do you understand and acknowledge IP and revenue-return and sharing requirements in 116P.10? 
	N/A
Do you wish to request reinvestment of any revenues into your project instead of returning revenue to the ENRTF? 
	N/A
Does your project include original, hypothesis-driven research? 
	No
Does the organization have a fiscal agent for this project? 
	No
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