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Environment and Natural Resources Trust Fund 
M.L. 2026 Draft Work Plan 

General Information 

ID Number: 2026-584 

Staff Lead: Noah Fribley 

Date this document submitted to LCCMR: January 5, 2026 

Project Title: Expanding Community Boat Building and Outdoor Experiences 

Project Budget: $100,000 

 

Project Manager Information 

Name: Marc Hosmer 

Organization: Urban Boatbuilders 

Office Telephone: (651) 649-9225 

Email: info@urbanboatbuilders.org 

Web Address: www.urbanboatbuilders.org 

 

Project Reporting 

Reporting Schedule: April 1 / October 1 of each year. 

Project Completion: June 30, 2028 

Final Report Due Date: August 14, 2028 

 

Legal Information 

Legal Citation:  

Appropriation Language:  

Appropriation End Date: June 30, 2028 
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Narrative 

Project Summary: Urban Boatbuilders will expand the Partnership Program to engage 1000 youth in hands-on 

woodworking experiences to empower young people to develop technical, career-readiness, and leadership skills in 

nature. 

Describe the opportunity or problem your proposal seeks to address. Include any relevant background information. 

In Minnesota, racial and economic disparities persist in graduation rates, standardized test scores, and truancy. BIPOC 

and low-income youth face barriers to academic preparation and workforce training, limiting pathways to family-

sustaining careers and continuing generational poverty. In Ramsey County, 44% of the 42,000 residents ages 16-24 

applied for unemployment in 2022. Black and Native American unemployment is 3 times greater than white 

unemployment. 

 

From the Afterschool Alliance, 77% of Minnesota parents agree that afterschool programs keep their kids safe and out 

of trouble. Meanwhile, the MN Student Survey reports 66% of Grade 11 students do not attend afterschool 

programming and 40% feel adults in the community care about them only a little or not at all.  

When youth have access to expanded learning opportunities at school and in the community, they are more likely to 

gain the knowledge and skills to lead and succeed. For 30 years, Urban Boatbuilders (UBB) has connected Twin Cities 

youth experiencing economic, racial, and social inequities to meaningful expanded learning opportunities through our 

partnership and our apprenticeship programs – empowering young people to build technical and leadership skills, 

increase engagement in their educational and employment pathways, and connect to caring peers and adults. 

What is your proposed solution to the problem or opportunity discussed above? Introduce us to the work you are 

seeking funding to do. You will be asked to expand on this proposed solution in Activities & Milestones. 

UBB's Partnership Program - This academically enhanced woodworking program blends hands-on, experiential learning 

with creative problem-solving. UBB instructors guide students through the design and construction of longboards, 

canoes, kayaks, and paddles—bringing concepts to life in schools, summer camps, after-school programs, and 

community organizations. Each project ranges from 32 - 120 hours and culminates in an outdoor celebration to test and 

showcase their handcrafted creations. Through this experience, young people gain critical skills, deepen their 

engagement in learning, and try new activities in a supportive environment. We follow youth development best 

practices with an emphasis on increasing social and emotional competencies, positive connections with caring adults 

and peers, and engagement in hands-on learning as a positive alternative to traditional classroom settings and helps 

acquire necessary soft and academic skills through an alternative setting. A defining feature of UBB programs is the 

outdoor capstone experience, where youth use the boats, paddles, or longboards they’ve built. Many participants have 

historically lacked access to outdoor experiences like swimming and paddling due to cost and limited support networks. 

UBB equips them with confidence and skills while fostering teamwork, communication, and communication, and 

personal growth in nature. 

What are the specific project outcomes as they relate to the public purpose of protection, conservation, preservation, 

and enhancement of the state’s natural resources?  

Urban Boatbuilders will engage 1,000 Twin Cities youth in 32 - 120 hour projects designing and building longboards, 

canoes, kayaks, and paddles in schools, after-school programs, summer camps, and community organizations. The 

capstone of this experience will be utilizing these crafts in local parks and waterways. UBB understands creating 

connections in nature is of vital importance if we are to raise future generations that have a strong basis for 

environmental ethics. we are actively working towards protecting our precious natural resources by introducing new 

audiences to the wilderness. The goal is that these youth become future environmental stewards. 
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Project Location 

What is the best scale for describing where your work will take place?   

 Region(s): Metro 

What is the best scale to describe the area impacted by your work?   

 Region(s): Metro 

When will the work impact occur?   

 During the Project and In the Future 
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Activities and Milestones 

Activity 1: Finalize Partnerships and Timelines and Order Materials 

Activity Budget: $10,000 

Activity Description:  

Solidify timelines, projects, and space considerations with partnership organizations that currently have expressed 

interest but need further financial support: Migizi, Ain Dah Yung, Focus Beyond Transition Services, Metro State TRIO 

Upward Bound, The New Century School, WYMCA, Journeys Secondary School, High School for the Recording Arts, 

Loring Nicollet Alternative School, Northside Boxing Club. Reach out to additional past and past potential partners that 

have expressed interest in the past but were unable to participate due to funding.  

Tasks Involved: The Director of Development and Partnership Program Manager will reach out to organizations, solidify 

partnerships, dates and timelines, and builds. The Executive Director will solidify contracts. The Program Manager will 

schedule instructors for builds, purchase necessary materials and schedule launch and necessary transportation with 

partnership organizations as well as the Director of Development and Communications scheduling community 

volunteers to assist and participate in launch days. 

Activity Milestones:  

Description Approximate 
Completion Date 

Finalize Partnerships for 2026-2027 March 31, 2027 
Finalize Partnerships for 2027 - 2028 January 31, 2028 

 

Activity 2: Start and complete programming for building skin-on-frame canoes, kayaks, paddles, and 
longboards. Complete outdoor launches. 

Activity Budget: $80,000 

Activity Description:  

Provide 32,000 learning hours over two years, increasing social and emotional competencies, technical woodworking 

skills, positive connections with caring adults and peers, engagement in hands-on learning, and celebrating the builds 

during the outdoor launch in local parks and waterways. Connect young people with their hands-on work to a 

meaningful relationship in and with nature. Partnership Program Instructors will lead the project builds with the 

partnership organizations. All Urban Boatbuilders staff, community volunteers, and partnership organization staff will 

participate in the outdoor launch. This includes Urban Boatbuilders staff that are trained in Wilderness First Aid, CPR, 

and On-the-Water Safety. 

Activity Milestones:  

Description Approximate 
Completion Date 

Provide 16,000 instructional hours to 500 youth July 31, 2027 
Provide 16,000 instructional hours to 500 youth June 30, 2028 

 

Activity 3: Evaluate Programming and Provide Stakeholder Reports 

Activity Budget: $10,000 

Activity Description:  

Gather evaluations from partnership organizations, compile and analyze survey results and work with staff and 

stakeholders for continuous improvements. Report out results and improvements to necessary stakeholders. 
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Partnership Program Manager will administer surveys to partnership program organizations. Director of Development 

and Communications will analyze results and deliver reports. Partnership Program Manager will provide feedback for 

instructors and modify curriculum, delivery, and outdoor experience for greater efficacy as necessary. 

Activity Milestones:  

Description Approximate 
Completion Date 

Adjust Curriculum as needed to meaningfully engage with 500 Twin Cities Youth August 31, 2027 
Adjust Curriculum as needed to meaningfully engage with 500 Twin Cities Youth June 30, 2028 
Delivery of stakeholder reports June 30, 2028 
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Dissemination 

Describe your plans for dissemination, presentation, documentation, or sharing of data, results, samples, physical 

collections, and other products and how they will follow ENRTF Acknowledgement Requirements and Guidelines.  

Urban Boatbuilders will acknowledge the Environment and Natural Resources Trust Fund on project print and electronic 

media, publications, signage, and other communications.  Urban Boatbuilders reports the impact of its’ programming 

through multiple channels, including the website, annual reports, and print materials.  Additionally, UBB shares best 

practices with other youth-serving organizations that it partners with throughout Minnesota and the country. These 

channels will be used to promote the efforts and impact of this project and will include the ENRTF logo, attribution 

language, or social media tag. 

 

Long-Term Implementation and Funding 

Describe how the results will be implemented and how any ongoing effort will be funded. If not already addressed as 

part of the project, how will findings, results, and products developed be implemented after project completion? If 

additional work is needed, how will this work be funded?  

Results will be implemented by utilizing UBB curriculum with Twin Cities youth in schools, after-school programs, 

summer camps, and community organizations that have expressed interest, but have financial limitations to participate 

in this programming. This work will continue to be funded by additional state grants, corporate and private foundations, 

and individual donors. 
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Budget Summary 

Category / 
Name 

Subcategory 
or Type 

Description Purpose Gen. 
Ineli 
gible 

% 
Bene 
fits 

# 
FTE 

Class 
ified 
Staff? 

$ Amount 

Personnel         
Ed 
Daugherty 

 Partnership Program Manager   0% 0.3  $20,000 

Kira Church  Partnership Instructor   0% 1  $50,000 

       Sub 
Total 

$70,000 

Contracts 
and Services 

        

       Sub 
Total 

- 

Equipment, 
Tools, and 
Supplies 

        

 Tools and 
Supplies 

Lumber, Nails, Sinew, Screws, Wheels, Helmets Boat, Paddle, Longboard core building 
materials 

    $30,000 

       Sub 
Total 

$30,000 

Capital 
Expenditures 

        

       Sub 
Total 

- 

Acquisitions 
and 
Stewardship 

        

       Sub 
Total 

- 

Travel In 
Minnesota 

        

       Sub 
Total 

- 

Travel 
Outside 
Minnesota 

        

       Sub 
Total 

- 

Printing and 
Publication 
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       Sub 
Total 

- 

Other 
Expenses 

        

       Sub 
Total 

- 

       Grand 
Total 

$100,000 
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Classified Staff or Generally Ineligible Expenses 

Category/Name Subcategory or 
Type 

Description Justification Ineligible Expense or Classified Staff Request 
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Non ENRTF Funds 

Category Specific Source Use Status $ Amount 
State     

   State Sub 
Total 

- 

Non-State     
Cash Grotto Foundation General Operating support to go towards the Partnership Program 

expenses 
Potential $50,000 

Cash Saint Anthony Park Community Foundation Support of community based projects in the Saint Anthony Park 
community in Saint Paul 

Potential $2,500 

Cash Fred C. & Katherine B. Andersen Foundation General Operating support to go towards expenses of the Partnership 
Program 

Potential $30,000 

Cash Ciresi Walburn Foundation Partnership Program directed funds to cover programming costs with 
partners 

Potential $30,000 

   Non State 
Sub Total 

$112,500 

   Funds 
Total 

$112,500 

 

Total Project Cost: $212,500 

This amount accurately reflects total project cost? 

 Yes 

  



11 

Attachments 

Required Attachments 

Visual Component 

File: d1430b00-d93.docx 

Alternate Text for Visual Component 

Visuals of building boats and longboards as well as outdoor launch days and celebrations... 

Financial Capacity 

Title File 
Audited Financials 75ba12bc-aa9.pdf 
IRS Determination Letter 568d81f1-b7d.pdf 
MN Secretary of State - Business in Good Standing adc7d58f-dfc.pdf 
2023 990 Form 4ed6b1e8-a12.pdf 

Board Resolution or Letter 

Title File 
Board Letter of Support a7c1290d-871.pdf 

Supplemental Attachments 

Capital Project Questionnaire, Budget Supplements, Support Letter, Photos, Media, Other 

Title File 
2 Year Organizational & Partnership Program Budget 88bffa6c-0ff.pdf 

 

 

Difference between Proposal and Work Plan 

Describe changes from Proposal to Work Plan Stage 

Added updated project location.  Added dissemination information. 

 

  

https://lccmrprojectmgmt.leg.mn/media/map/d1430b00-d93.docx
https://lccmrprojectmgmt.leg.mn/media/attachments/75ba12bc-aa9.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/568d81f1-b7d.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/adc7d58f-dfc.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/4ed6b1e8-a12.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/a7c1290d-871.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/88bffa6c-0ff.pdf
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Additional Acknowledgements and Conditions:  

The following are acknowledgements and conditions beyond those already included in the above workplan: 

Do you understand and acknowledge the ENRTF repayment requirements if the use of capital equipment changes?  

 N/A 

Do you understand that travel expenses are only approved if they follow the "Commissioner's Plan" promulgated by 

the Commissioner of Management of Budget or, for University of Minnesota projects, the University of Minnesota 

plan? 

 N/A 

Does your project have potential for royalties, copyrights, patents, sale of products and assets, or revenue 

generation?  

 No 

Do you understand and acknowledge IP and revenue-return and sharing requirements in 116P.10?  

 N/A 

Do you wish to request reinvestment of any revenues into your project instead of returning revenue to the ENRTF?  

 N/A 

Does your project include original, hypothesis-driven research?  

 No 

Does the organization have a fiscal agent for this project?  

 No 

Does your project include the pre-design, design, construction, or renovation of a building, trail, campground, or other 

fixed capital asset costing $10,000 or more or large-scale stream or wetland restoration? 

 No 

Do you propose using an appropriation from the Environment and Natural Resources Trust Fund to conduct a project 

that provides children's services (as defined in Minnesota Statutes section 299C.61 Subd.7 as "the provision of care, 

treatment, education, training, instruction, or recreation to children")? 

 Yes 

Do you certify that background checks are performed for background check crimes, as defined in Minnesota Statutes, 

section 299C.61, Subd. 2, on all employees, contractors, and volunteers who have or may have access to a child to 

whom children's services are provided by your organization? 

 Yes 

Provide the name(s) and organization(s) of additional individuals assisting in the completion of this project: 

 N/A 

Do you understand that a named service contract does not constitute a funder-designated subrecipient or approval of 

a sole-source contract? In other words, a service contract entity is only approved if it has been selected according to 

the contracting rules identified in state law and policy for organizations that receive ENRTF funds through direct 

appropriations, or in the DNR’s reimbursement manual for non-state organizations. These rules may include 

competitive bidding and prevailing wage requirements 

 N/A 
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