

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 4
Habitat Conservation Partnership

3F: Habitat Encroachment Buffers - Pheasants Forever

Project Manager: Matt Holland **Fund:** Environment and Natural Resources Trust Fund
Affiliation: Pheasants Forever
Address: 679 W. River Dr.
 New London, MN 56,273 **Legal Citation:** ML 2007, Ch. 30, Sec. 2, Sub 4(b)
Phone: (320) 354-4377
Fax: (320) 354-4377
E-mail: mholland@pheasantsforever.org

Total Biennial Project Budget

Result	ENTF Allocation	ENTF Funds Spent	ENTF Balance	Other Funds Proposed	Other Funds Spent
Easement	\$20,000.00	\$0.00	\$20,000.00	\$2,500.00	\$0.00
Total	\$20,000.00	\$0.00	\$20,000.00	\$2,500.00	\$0.00

Work Program Summary

Overall Project Outcome and Results

The work originally proposed here was not completed, and there was never an approved work program for activities under this work plan. In addition to having a fledgling easement program at the time of proposal, the program manager for this work plan transitioned to a different position and we did not get the work plan approved. Thus, there are no accomplishments or expenditures to report. We continue to believe that the concept of protecting our fee-title investments with easements has merit.

Project Results Use and Dissemination

NA

Attachment A: Budget Detail for 2007 Projects					
Project Title: Minnesota Habitat Corridors Partnership - Phase IV - Habitat Encroachment Buffers (3f)					
Project Manager Name: Matt Holland					
Trust Fund Appropriation: \$ 20,000					
2007 Trust Fund Budget					
	<u>Result 1 Budget:</u>	Amount Spent <i>(November 1, 2008)</i>	Balance <i>(November 1, 2008)</i>	TOTAL BUDGET	TOTAL BALANCE
BUDGET ITEM					
PERSONNEL: wages and benefits	750		750	750	750
Contracts					
Stewardship Workshop	250		250	250	250
Land Rights Acquisition	19,000		19,000	19,000	19,000
COLUMN TOTAL	\$20,000	\$0	\$20,000	20,000	20,000