

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 4
Habitat Conservation Partnership

4F: Minnesota NWTF Super Fund - National Wild Turkey Federation

Project Manager:	Dave Neu	Fund: Environment and Natural Resources Trust Fund
Affiliation:	National Wild Turkey Federation	
Address:	265 Lorrie Way De Pere, WI 54,115	Legal Citation: ML 2007, Ch. 30, Sec. 2, Sub 4(b)
Phone:	(920)347-0312	
Fax:	(920)427-2335	
E-mail:	neunwtf@sbcglobal.net	

Total Biennial Project Budget

Result	ENTF Allocation	ENTF Funds Spent	ENTF Balance	Other Funds Proposed	Other Funds Spent
Acquisition	\$15,000.00	\$0.00	\$15,000.00	\$0.00	\$0.00
Total	\$15,000.00	\$0.00	\$15,000.00	\$0.00	\$0.00

Work Program Summary

Overall Project Outcome and Results

Several parcels were under consideration for purchase, but they either dropped out or were available too late to close by June 30, 2009.

Project Results Use and Dissemination

No results for this project.

Attachment A: Budget Detail for 2007 Projects

Project Title: Minnesota NWTF Land Acquisition (4f) and SOS (2i)

Project Manager Name: Dave Neu

Trust Fund Appropriation: \$35,000

2007 Trust Fund Budget	<u>Result 1 Budget:</u>	Amount Spent	Balance	<u>Result 2 Budget:</u>	Amount Spent	Balance	TOTAL BUDGET	TOTAL BALANCE
	<i>4F - Land Acquisition</i>			<i>2I - Set Out Seedlings</i>				
BUDGET ITEM								
Contracts								
Land acquisition	\$15,000		\$15,000			\$0	\$15,000	\$15,000
Other Supplies (<i>trees, tubes, mats, stakes</i>)			\$0	\$20,000	\$20,000	\$0	\$20,000	\$0
COLUMN TOTAL	\$15,000	\$0	\$15,000	\$20,000	\$20,000	\$0	\$35,000	\$15,000