

# Environment and Natural Resources Trust Fund (ENRTF) 2010 Work Program

**Date of Report:** January 5, 2010  
**Date of Next Progress Report:** August 1, 2010  
**Date of Work Program Approval:**  
**Project Completion Date:** June 30, 2012

**I. PROJECT TITLE:** Critical Lands Protection Program (3.1)

**Project Manager:** Becca Nash  
**Affiliation:** The Trust for Public Land  
**Mailing Address:** 2610 University Avenue West, Suite 300  
**City / State / Zip:** St. Paul, MN 55114  
**Telephone Number:** 651-999-5325  
**E-mail Address:** Becca.Nash@tpl.org  
**FAX Number:** 651-917-2248  
**Web Site Address:** [www.tpl.org](http://www.tpl.org)  
**Location:** Within mapped Focus Area in the counties of Anoka, Carver, Chisago, Dakota, Goodhue, Hennepin, Isanti, LeSueur, Nicollet, Ramsey, Rice, Scott, Sherburne, Sibley, Washington and Wright. See Figure 1

<b>Total ENRTF Project Budget:</b>	<b>ENRTF Appropriation</b>	<b>\$915,000</b>
	<b>Minus Amount Spent:</b>	<b>\$0</b>
	<b>Equal Balance:</b>	<b>\$915,000</b>

**Legal Citation:** ML 2010, Chap.[\_\_\_\_], Sec.[\_\_\_\_], Subd.\_\_\_\_.

**Appropriation Language:**

**II. PROJECT SUMMARY AND RESULTS:**

The Trust for Public Land (TPL) will secure fee title on up to 34 acres of high quality habitat in the Metro Conservation Corridor areas. TPL will use \$915,000 of the Environment and Natural Resources Trust Fund (ENRTF) funds for capital costs of acquisition and will leverage \$458,000 in non-state funds for this acquisition work. Acquired land will be conveyed or donated to the Minnesota Department of Natural Resources (DNR) or other qualified public or private land steward for long-term stewardship. TPL will prioritize potential land protection projects within the Metro Conservation Corridors based on the priorities established by the public agencies with which we work, on landowner willingness to sell, and will focus on shoreland, shallow lakes and other lands of highest ecological value. We will also consider resource mapping, stakeholder suggestions, and joint recommendations made by the coalition of groups involved in this overall effort. Unless necessary to protect priority lands and subject to work plan amendment at that time, TPL will not acquire residential structures.

**III. PROGRESS SUMMARY AS OF *[insert date of Work Program progress report]:***

**IV. OUTLINE OF PROJECT RESULTS:**

**RESULT 1:** Secure fee title on up to 34 acres of high quality habitat.

**Description:** TPL is working in many communities within defined regionally significant Metro Conservation Corridors, with a priority on high quality natural resources or conservation lands that provide natural buffers to water resources, including shorelands and wetlands. Many of these areas include lakes that appear on the DNR’s 2007 map of ”Shallow Lakes in Minnesota” (50 acres or greater, maximum depth of 15 feet). Following is a list of projects and project areas, in priority order, on which TPL is focusing its efforts. The projects at the beginning of the list are most likely to use the 2010 Phase V Supplemental funding due to landowner urgency/impending threat of loss of the resource. As is the nature of land acquisitions for public ownership, conditions may change and therefore the following information may also change:

- 1) In southern Chisago County, TPL is working with the City of Lindstrom and multiple landowners to protect lakeshore and high quality forested lands designated by the DNR as “regionally significant ecological areas.” The land would be owned by the City of Lindstrom and would be managed as a natural resource based park. The total estimate of acres protected would be approximately 64. ENRTF acres protected would be approximately 9-14. Approximately \$320,000 in non-state funds would be leveraged.
- 2) In northern Scott County, TPL is working with a landowner, local partners including the City of Savage & Scott County, and the DNR’s SNA Program to protect a number of parcels of land containing fen, wetlands, associated upland forest & bluffland, and stream frontage on a Minnesota River tributary. The total estimate of acres protected as an SNA through Phase I and Phase II of this effort would be 75. 2010 ENRTF dollars would protect approximately 7-10 acres. Approximately \$180,000 in non-state funding would be leveraged.
- 3) In west-central Anoka County, TPL is working with landowners and a local public agency partner to protect a large patch of regionally significant ecological lands including rivers shoreline, wetlands and forests and prairie habitat. Approximately 570 total acres would be protected; Anoka County would own and manage the property as a natural area. ENRTF dollars would protect approximately 35- 47 acres. Approximately \$400,000 in non-state funds would be leveraged.
- 4) In the St. Croix Valley (Washington and Chisago counties), TPL is working with several landowners, MeCC partners, and local public agency partners to protect sensitive ravines and high quality ecological areas – both important to St. Croix Valley water quality and habitat. Land would be owned and managed by the DNR, the local unit of government, or the National Park Service. Specific acres to be protected and funding needs not certain at this time.
- 5) In northern Washington County, the Trust for Public Land is working with local and state public agency partners to protect a lakeshore and high quality forest lands identified by the DNR as “regionally significant ecological areas. Land would be owned and managed by the DNR or the local unit of government. Specific acres to be protected and funding needs not certain at this time.

In completing its work under this appropriation, TPL will work with the long-term steward of land acquired with this appropriation to ensure a restoration and management plan is developed and that funding is identified for long-term stewardship. TPL will also provide documentation of transaction-related costs as required.

<b>Summary Budget Information for Result 1:</b>	<b>ENRTF Budget:</b>	<b>\$915,000</b>
	<b>Amount Spent:</b>	<b>\$0</b>
	<b>Balance:</b>	<b>\$915,000</b>

<b>Deliverable/Outcome</b>	<b>Completion Date</b>	<b>Budget</b>
1. Secure fee title on up to 34 acres of high quality habitat	June 30, 2012	\$915,000

**Result Completion Date:** June 30, 2012

**Result Status as of** August 1, 2010:

**Result Status as of** February 1, 2011:

**Result Status as of** August 1, 2011:

**Result Status as of** February 1, 2012:

**Final Report Summary:**

#### **V. TOTAL ENRTF PROJECT BUDGET:**

**Personnel:** \$0

**Contracts:** \$0

**Equipment/Tools/Supplies:** \$0

**Acquisition (Fee Title or Permanent Easements):** \$915,000

**Travel:** \$0

**Additional Budget Items:** \$0

**TOTAL ENRTF PROJECT BUDGET:** \$915,000

**Explanation of Capital Expenditures Greater Than \$3,500:** N/A

#### **VI. PROJECT STRATEGY:**

**A. Project Partners:** TPL works closely with private landowners and with the public agency or non-profit partner to which TPL will transfer the land and which will serve as the long-term steward of the land interest that TPL purchases using ENRTF funds. Long-term stewards and other project partners may include local governments, regional agencies, state agencies, water-related agencies, federal agencies, and private nonprofit organizations. We also work closely with citizen groups and coordinate our work with other Metro Conservation Corridor partners. When TPL transfers interests in land to a long-term steward, TPL will donate to the land steward the land value of the ENRTF funds.

**B. Project Impact and Long-term Strategy:** The Trust for Public Land is working toward a vision that in the next 25 years, every one of us—in particular every child—will have a nearby natural area, park, garden, or playground to visit. Our region's parks system will be expanded into an interconnected web of public parks, gardens, trails, lakes, rivers and natural areas in the Twin Cities area stretching from the vibrant central business districts of Minneapolis and St. Paul through our inner city neighborhoods to our growing suburban and exurban fringe. The Metro Conservation Corridors Program provides the opportunity to positively impact the quality of life of the estimated sixty percent of the state's population that lives in the counties served by

this overall project. By focusing on protecting and restoring high quality natural areas that are close to home for millions of Minnesotans, this program will provide: recreation opportunities and physical health; economic well-being; and a healthy and working natural resource system that in turn will provide safe drinking water for people and healthy habitat for fish, birds and other wildlife—especially for Species of Greatest Conservation Need, as described in the report Tomorrow’s Habitat for the Wild and Rare.

**C. Other Funds Proposed to be Spent during the Project Period:** TPL aims to leverage ENRTF funds with \$458,000 in non-state funds for this acquisition work from sources including: cities, counties, regional park districts, federal agencies, and landowners and/or other private donors.

**D. Spending History:** Past allocations of ENRTF funding through the Metro Conservation Corridors Program have been spent to create and/or protect the following:

Land Protected	ENRTF Appropriation Year	ENRTF Amount Spent by TPL	ENRTF Amount Spent by Partners	Non-ENRTF Amount Leveraged
East Rush Lake AMA/WMA	2005	\$100,000	\$200,000	\$303,000
Horseshoe Lake Regional Park	2005	\$100,000	\$100,000	\$956,000
Franconia Bluffs SNA	2005	\$420,000	\$0	\$105,000
Franconia Bluffs SNA	2007	\$ 10,000	\$0	
Camp Ojiketa on Green Lake	2007	\$410,000	\$100,000	\$3,215,000
Camp Ojiketa on Green Lake	2008	\$475,000		
<b>Total</b>		<b>\$1,515,000</b>	<b>\$400,000</b>	<b>\$4,579,000</b>


**VII. DISSEMINATION:** As conservation transactions are completed, The Trust for Public Land will disseminate information on the TPL website, [www.tpl.org](http://www.tpl.org), broadcast emails to Embrace Open Space (EOS) and TPL list serve members, distribute press releases, and include information in TPL’s newsletters as appropriate. TPL will also work with the long-term steward to ensure information is distributed to its listserves and on its website as well.

**VIII. REPORTING REQUIREMENTS:** Periodic work program progress reports will be submitted not later than August 1, 2010, February 1, 2011, August 1, 2011, and February 1, 2012. A final work program report and associated products will be submitted between June 30 and August 1, 2012 as requested by the LCCMR.

**IX. RESEARCH PROJECTS:** N/A

<b>Attachment A: Budget Detail for 2010 Projects- January 5, 2010</b>						
<b>Project Title:</b> Metropolitan Area Conservation Corridors Phase 5 Supplemental-- The Trust for Public Land's Critical Lands Protection Program (3.1)						
<b>Project Manager Name:</b> Becca Nash						
<b>Trust Fund Appropriation:</b> \$915,000						
<b>2010 Trust Fund Budget</b>	<b><u>Result 1 Budget:</u></b>	<b>Amount Spent</b> <i>(date)</i>	<b>Balance</b> <i>(date)</i>	<b>TOTAL BUDGET</b>	<b>TOTAL BALANCE</b>	
	<i>Acquire Significant Habitat</i>					
<b>BUDGET ITEM</b>						
Land acquisition	915,000					
<b>COLUMN TOTAL</b>	<b>\$915,000</b>	<b>\$0</b>	<b>\$915,000</b>	<b>\$0</b>	<b>\$0</b>	

# 3.1 TPL Critical Lands Protection- Potential Project Sites MeCC 2010



- Legend**
- County Boundary
  - Major Rivers
  - Major Waterbodies
  - Metro\_Parks
  - State Forests
  - Wildlife Management Areas
  - Scientific and Natural Areas
  - NWR\_NFWS
  - Metro Conservation Corridors
  - World Street Map



**Map Notes:** Project sites and areas shown here correspond by number to those listed in TPL's MeCC 2010 work program

