

Environment and Natural Resources Trust Fund

M.L. 2020 Approved Work Plan

General Information

ID Number: 2020-064 Staff Lead: Michael Varien Date this document submitted to LCCMR: August 13, 2021 Project Title: Tools For Supporting Healthy Ecosystems And Pollinators Project Budget: \$198,000

Project Manager Information

Name: Jessica Petersen

Organization: MN DNR - Ecological and Water Resources Division

Office Telephone: (651) 259-5130

Email: jessica.d.petersen@state.mn.us

Web Address: https://www.dnr.state.mn.us/ewr/index.html

Project Reporting

Date Work Plan Approved by LCCMR: August 13, 2021

Reporting Schedule: April 1 / October 1 of each year.

Project Completion: June 30, 2024

Final Report Due Date: August 14, 2024

Legal Information

Legal Citation: M.L. 2021, First Special Session, Chp. 6, Art. 5, Sec. 2, Subd. 03n

Appropriation Language: \$198,000 the second year is from the trust fund to the commissioner of natural resources to create a pollination companion guide to the Department of Natural Resources' Field Guides to the Native Plant Communities of Minnesota for conservation practitioners to better integrate plant-pollinator interactions into natural resource planning and decision-making.

Appropriation End Date: June 30, 2024

Narrative

Project Summary: Create a pollination companion guide to MNDNR's Field Guides to Native Plant Communities for conservation practitioners to better integrate plant-pollinator interactions into natural resource planning and decision-making.

Describe the opportunity or problem your proposal seeks to address. Include any relevant background information.

In light of recent concern over pollinator declines, Minnesotans are eager to support pollinators. There is no off-theshelf reference in Minnesota that provides information on the interdependent relationships between native plant species and pollinator communities.

Just like the Monarch butterfly needs milkweed to survive, many other pollinators need specific plants to complete their lifecycle. Similarly, many plants need specific pollinators to survive because without them the plants cannot reproduce. The details of the relationships between plants and pollinators are known only by a few subject matter experts, or the information is buried in the scientific literature and biological collections. Providing resources for Minnesotans about what plant species pollinators need to complete their lifecycle, and what plants need from pollinators to reproduce will allow conservation practitioners to make more informed decisions about how to protect pollinators and plant communities.

Existing efforts to protect, enhance, and restore pollinator habitat rely on ad hoc review of the literature and consulting experts. Information gaps in plant-pollinator interdependence result in challenges with decision-making across a variety of sectors including sourcing diverse seed for prairie restorations, understanding plant community fragility in the face of pollinator declines, and the ability of plant communities.

What is your proposed solution to the problem or opportunity discussed above? i.e. What are you seeking funding to do? You will be asked to expand on this in Activities and Milestones.

The Field Guides to Native Plant Communities were established by the MNDNR and used widely in the conservation community as a standard for describing plant communities. These guides will form the foundation upon which we will build informational tools to support pollinators. The tools will provide insight into the degree to which plant communities may become fragile in the face of pollinator declines. Data will be compiled from the literature, plant specimens housed at the Bell Museum and other collections, and experts.

Through this project, the conservation community can better support both rare and declining pollinators and plant communities in Minnesota. By highlighting the plant and pollinator communities that may be vulnerable to loss of ecosystem function, we can focus conservation efforts of these fragile relationships more efficiently.

What are the specific project outcomes as they relate to the public purpose of protection, conservation, preservation, and enhancement of the state's natural resources?

The compiled data will be translated into two user-friendly tools:

1. A companion pollination handbook for the native plant community field guides (Pollination Field Guide). This resource is targeted at better understanding the plant community reliance on pollinators for reproduction.

2. A plant selection tool for building and enhancing more resilient restorations and native plant communities that support pollinators. This resource will allow practitioners to more efficiently conserve rare pollinator species by providing the plant resources they depend on to complete their lifecycle.

Project Location

What is the best scale for describing where your work will take place? Statewide

What is the best scale to describe the area impacted by your work? Statewide

When will the work impact occur?

During the Project and In the Future

Activities and Milestones

Activity 1: Pollinator and plant community tools and outreach

Activity Budget: \$198,000

Activity Description:

We propose to add pollinator and pollination related attributes to an existing Minnesota Department of Natural Resources plant database. These data will then be compiled into products that will help Minnesotans make more informed decisions about how best to support pollinators and build healthy plant communities. The pollination handbook and plant selection tool for restorations and enhancements will be rolled out via outreach events for practitioners.

Activity Milestones:

Description	Completion Date		
Enhance the DNR's plant database to include with attributes related to pollinators and pollination	June 30, 2023		
Produce the two tools described above for Minnesotans to better support pollinators and plant	June 30, 2023		
communities.			
Develop and deploy outreach events to roll out the pollinator resources for end users.	June 30, 2023		

Project Partners and Collaborators

Name	Organization	Role	Receiving Funds
Dr. Dan	University of	Advisory capacity to help guide the creation of the pollination database.	No
Cariveau	Minnesota		

Dissemination

Describe your plans for dissemination, presentation, documentation, or sharing of data, results, samples, physical collections, and other products and how they will follow ENRTF Acknowledgement Requirements and Guidelines. The resources created through this project will be included for use by practitioners and the public on the Minnesota DNR webpage. We will work with partners (e.g., TNC, BWSR, NRCS, USFWS, Bell Museum, and U of M Bee Lab) to disseminate products to a wide audience of potential users. We will work through existing channels (e.g., regional and statewide meetings) to roll out and disseminate the handbook and plant selection tool to conservation practitioners after the products are completed.

The Minnesota Environment and Natural Resources Trust Fund (ENRTF) will be acknowledged through use of the trust fund logo or attribution language on project print and electronic media, publications, signage, and other communications per the ENRTF Acknowledgement Guidelines.

Long-Term Implementation and Funding

Describe how the results will be implemented and how any ongoing effort will be funded. If not already addressed as part of the project, how will findings, results, and products developed be implemented after project completion? If additional work is needed, how will this be funded?

This timeframe will produce a product that will stand alone. Ongoing improvements to the products and ongoing dissemination of the products will be achieved through standard DNR operating budgets and staffing.

Budget Summary

Category / Name	Subcategory or Type	Description	Purpose	Gen. Ineli	% Bene	# FTE	Class ified	\$ Amount
				gible	fits		Staff?	
Personnel								
Ecologist		Specialist dedicated to compiling data from multiple			32%	1.2		\$107,890
		sources into a database and translating the results						
		into pollinator products.						
Data		Assists with data management and incorporating new			32%	0.1		\$10,000
manager		data into existing database structure						
Information		Assists with delivering outreach materials and			32%	0.1		\$14,000
outreach		updating website content						
specialist								
Research		Project lead devoted to maintaining ecological			32%	0.4		\$45,000
Scientist 2 -		integrity of pollinator-related information.						
Invertebrate		Responsible for developing and implementing a work						
Ecologist		plan including achievable outcomes and tracking and						
		reporting on project progress.						
							Sub	\$176,890
							Total	
Contracts								
and Services								
							Sub Total	-
Equipment,								
Tools, and								
Supplies								
							Sub	-
							Total	
Capital								
Expenditures								
							Sub	-
							Total	
Acquisitions								
and								
Stewardship								
							Sub	-
							Total	
Travel In								
Minnesota								

	Miles/ Meals/	Travel	Travel in-state to libraries, herbaria,				\$5,000
	Lodging		insect collections, meetings with subject				
			matter experts and to deliver content.				
						Sub	\$5,000
						Total	
Travel							
Outside							
Minnesota							
						Sub	-
						Total	
Printing and							
Publication							
						Sub	-
						Total	
Other							
Expenses							
		Direct and necessary costs	Direct and necessary costs to cover HR	Х			\$16,110
			support (\$4,138), Safety Support				
			(\$749), Financial Support (\$2,137),				
			Communication Support (\$1.388), IT				
			Support (\$9.843), and Planning Support				
			(\$1.138).				
						Sub	\$16.110
						Total	, -,
						Grand	\$198,000
						Total	

Classified Staff or Generally Ineligible Expenses

Category/Name	Subcategory or	Description	Justification Ineligible Expense or Classified Staff Request
	Туре		
Other Expenses		Direct and necessary costs	Direct and necessary costs reflect the amounts directly related to and necessary for accomplishing the project outcomes that would not exist but for the receipt of the appropriation.

Non ENRTF Funds

Category	Specific Source	Use	Status	Amount
State				
In-Kind	General Fund	For project supervision, subject matter expertise	Pending	\$12,000
In-Kind	Heritage Enhancement	For subject matter expertise	Pending	\$12,000
			State Sub	\$24,000
			Total	
Non-State				
			Non State	-
			Sub Total	
			Funds	\$24,000
			Total	

Attachments

Required Attachments

Visual Component File: <u>cc7428fc-eb8.pdf</u>

Alternate Text for Visual Component

Example of a table listing plants and attributes related to pollinators. Outcomes include a pie chart showing plant community dependence on pollinators and pollinators benefiting from host plants....

Optional Attachments

Support Letter or Other

Title	File
Background check	<u>144d2458-fe5.pdf</u>

Difference between Proposal and Work Plan

Describe changes from Proposal to Work Plan Stage

No major changes. Minor changes to improve clarity.

Additional Acknowledgements and Conditions:

The following are acknowledgements and conditions beyond those already included in the above workplan:

Do you understand and acknowledge the ENRTF repayment requirements if the use of capital equipment changes? N/A

Do you agree travel expenses must follow the "Commissioner's Plan" promulgated by the Commissioner of Management of Budget or, for University of Minnesota projects, the University of Minnesota plan? Yes, I agree to the Commissioner's Plan.

- Does your project have potential for royalties, copyrights, patents, or sale of products and assets? No
- Do you understand and acknowledge IP and revenue-return and sharing requirements in 116P.10? $$\rm N/A$$
- Do you wish to request reinvestment of any revenues into your project instead of returning revenue to the ENRTF? N/A
- Does your project include original, hypothesis-driven research?
- Does the organization have a fiscal agent for this project?

No



Tools for Supporting Healthy Ecosystems and Pollinators

Building and enhancing more resilient native plant communities by supplying guides for plant-and-pollinator selection.

Need: Better resources for conservation practitioners to support declining pollinator populations and improve their habitat.



Solution: Pollination companion guide to the MNDNR Field Guides to Native Plant Communities detailing exactly what plants pollinators need and how much plants benefit from pollinators

Forbs	species frequency in NPC (%)	species cover (when present)	animal pollination?	pollinator nest value	blooming period	Pollinator Host	breeding system	plant lifespan	flower structure	clonality	nectar production
Purple prairie clover (Dalea purpurea)	78	•	~		Mid	潜	self- compatible	perennial	spike	non-clonal	yes
Harebell (Campanula rotundifolia)	78	•	~		Mid			\bigcap			
Alumroot (Heuchera richardsonii)	76	•	•		Mid-Late			V,	/		
Prairie loosestrife (Lysimachia quadriflora)	74	•	~		Mid			This project will supply			
Violets (Viola spp)	69	••	~		Mid-Late			informatior. for these area	15		
			-							-	

Assessment of the native plant community dependence on pollinators for survival.

Conservation of pollinators through targeted restoration and enhancements that provide the exact plants pollinators need.





A male *Tetraloniella albata* (a species of long-horned bee) visits a purple prairie clover (*Dalea purpurea*) flower.



A regal fritillary (*Speyeria idalia*). The larvae of this rare prairie butterfly feed solely on violets (*Viola* species).