Environment and Natural Resources Trust Fund 2014 Request for Proposals (RFP)

Project Title: ENRTF ID: 158	-F
Protect, Restore and Enhance Significant Watershed Habitat.	
Category: F. Methods to Protect, Restore, and Enhance Land, Water, and Habitat	
Total Project Budget: \$ 204,000	
Proposed Project Time Period for the Funding Requested: 3-July 2014 to June 2017	
Summary:	
Within the Metro Conservation Corridors, FMR will install 2 acres of prairie, enhance 31 acres of praienhance 107 acres of forest and 15 acres of oak savanna.	rie and
Name: Tom Lewanski	
Sponsoring Organization: Friends of the Mississippi River	
Address: 360 N Robert St, Ste 400	
St. Paul MN 55101	
Telephone Number: 651-222-2193	
Email _tlewanski@fmr.org	
Web Address www.fmr.org	
_ocation	
Region: Metro	
County Name: Dakota, Hennepin, Ramsey, Washington	
City / Township: Minneapolis, St. Paul, Cottage Grove, Rosemount, Hastings, Ravenna, Marshan,	Inver Gro
Funding Priorities Multiple Benefits Outcomes Knowledge Base	
Extent of Impact Innovation Scientific/Tech Basis Urgency	
Capacity Readiness Leverage Employment TOTAL%	

07/30/2013 Page 1 of 8



Environment and Natural Resources Trust Fund (ENRTF) 2014 Main Proposal

Project Title: Metro Conservation Corridors (MeCC) Phase VIII-Friends of the Mississippi River. Protect, Restore and Enhance Significant Watershed Habitat.

PROJECT TITLE: Metro Conservation Corridors (MeCC) Phase VIII-Friends of the Mississippi River. Protect, Restore and Enhance Significant Watershed Habitat.

I. PROJECT STATEMENT

The Twin Cities Metro Area contains numerous natural areas that provide important wildlife habitat and also serve as crucial components of a larger system of interconnected habitats across the landscape. Due to human influences, these areas have become degraded. Friends of the Mississippi River has been conducting enhancement/restoration and land protection activities on some of the most important and highest quality habitat within the core metro and southeastern metro corridors for 13 years. The restoration & enhancement activities presented in this proposal are designed to continue the work at these sites, ensuring that previous public investment in this habitat improvement is protected, and to expand on these successes by adding new projects sites within the designated corridors. With this funding we can continue the habitat restoration in a seamless fashion allowing us to benefit from a project structure that is already in place.

There are two overall goals for this project: increase the amount and connectivity of native habitat within specified focus areas of the Metro Conservation Corridors and enhance the quality of existing habitat. These goals serve to increase the amount of various ecosystems, including those that are rare on the landscapes, such as prairie, and savanna. By removing and controlling exotic invasive plant species from existing prairie and woodland areas, conditions are improved for native plant species to successfully reproduce and thrive, which inturn provide food, shelter and nesting sites for various wildlife, including species in greatest need of conservation. Furthermore, by working to connect these distinct natural areas, we can provide opportunities for interaction between them, increasing the overall resiliency of the natural communities. Specific activities for each of the goals are described below.

II. DESCRIPTION OF PROJECT ACTIVITIES

Activity 1: <u>Habitat restoration and enhancement</u>

Budget: \$204,000

Outcome	Completion Date
1. Install 2 acres of prairie.	June 30, 2016
2. Conduct enhancement activities on 31 acres of prairie.	June 30, 2016
3. Conduct enhancement activities on 107 acres of forest.	June 30, 2016
4. Conduct enhancement activities on 15 acres of oak savannah.	June 30, 2016

07/30/2013 Page 2 of 8



Environment and Natural Resources Trust Fund (ENRTF) 2014 Main Proposal

Project Title: Metro Conservation Corridors (MeCC) Phase VIII-Friends of the Mississippi River. Protect, Restore and Enhance Significant Watershed Habitat.

III. PROJECT STRATEGY

A. Project Team/Partners

The FMR team includes Tom lewanski, Conservation Director will assist with landowner contact/communication, MeCC partner meetings and reporting. Karen Schik and Joe Walton are Ecologists and will be responsible for project planning, implementation, vendor relations and evaluation. Barb Heintz, FMR bookkeeper will process and pay incoming invoices and prepare FMR invoices for reimbursement.

Project partners: (None of the following partners will receive funds from this appropriation other than having restoration/enhancement done on land that they own) the Minneapolis Park Board, the City of St. Paul, the City of Cottage Grove, the City of Rosement, the State of Minnesota, the City of Hastings and three private landowners.

B. Timeline Requirements

FMR is planning to complete the activities presented in this proposal by June 30, 2016. However, unforeseen natural occurrences and conditions such as extremely late spring or wet conditions could prevent some of these activities from being completed in this time frame.

C. Long-Term Strategy and Future Funding Needs

FMR has been strategically focused on specific areas within the designated corridors for over a decade. This has allowed us to stay engaged with projects, landowners, partners and communities, helping to ensure the continuous improvement and expansion of the habitat values at these sites, while protecting the public investment that has been made in them. Starting with individual parcels, our project areas have grown by orders of magnitude to protect and restore large tracts of land, ultimately creating contiguous greenway corridors. The protection, restoration and enhancement projects presented in this work program are all part of larger projects both in the sense of time and area. Because of human induced changes in the landscape, natural areas require management. While it is often the case that initial restoration and enhancement require relatively large investments initially, the costs often decrease over time as the goals for a site are met and the project enters a more maintenance level of activity, such as conducting period burns on restored prairie. FMR is committed to conducting fundraising from both public and private sources, for the ongoing restoration and enhancement activities required at these sites over time.

07/30/2013 Page 3 of 8

2014 FMR Detailed Project Budget

PROJECT TITLE: Metro Conservation Corridors (MeCC) Phase VIII-Friends of the Mississippi River. Protect, Restore and Enhance Significant Watershed Habitat

IV. TOTAL ENRTF REQUEST BUDGET 2016-2016 years

BUDGET ITEM	AMOUN	<u>IT</u>
Personnel:	\$	14,500
Conservation Director. (1) Project and partner coordination. 80% salary, 20% benefits02	\$ 2,500	
FTE. July 1, 2014 - June 30, 2016.		
Ecologist. (2). Specific restoration/enhancement project planning, coordination &	\$ 11,500	
implementation. 80% salary, 20% benefits2 FTE. July 1, 2014 - June 30, 2016.		
Bookkeeper.(1). Financial recordkeeping and invoicing. 80% salary, 20% benefits006	\$ 500	
FTE. July 1, 2014 - June 30, 2016.		
Contracts: Professional/technical. Vendors to provide restoration activities such as	\$	183,000
prescribed burns, soil prep., seeding, woody and exotic plant removal, herbicide application,		
etc. (Vendor contracts will be awarded on a competitive and performance basis.)		
Equipment/Tools/Supplies: Gloves, fencing, posts, misc. supplies	\$	2,000
Plant material: Native seeds, trees & shrubs		4,000
Acquisition Fee Title:		
Travel: Travel to restoration sites and to partner meetings.	\$ 	500
TOTAL ENVIRONMENT AND NATURAL RESOURCES TRUST FUND \$ REQUEST =	\$	204,000

V. OTHER FUNDS

V. OTHER FONDS			
SOURCE OF FUNDS	<u>A</u>	MOUNT	<u>Status</u>
Other Non-State \$ Being Applied to Project During Project Period:	\$	84,000	
National Fish and Wildlife Foundation	\$	20,000	Secured
Friends of the Mississippi River	9	88,000	Secured
Dakota County	9	\$5,000	Pending
Minneapolis Park Board	9	\$5,000	Pending
City of Cottage Grove	9	\$2,000	Pending
Private landowners	\$40,000		Pending
Capital region watershed district	9	64,000	Pending
Other State \$ Being Applied to Project During Project Period:	\$	-	
In-kind Services During Project Period: Indicate any in-kind services to be provided	\$	-	
during the funding period. List type of service(s) and estimated value. In-kind services listed			
must be specific to the project.			
Remaining \$ from Current ENRTF Appropriation (if applicable): Project Title: 2.1-	\$	364,733	As of 5/1/13.
MeCC6 – Restore and Enhance Significant Watershed Habitat. 2011 appropriation.			Not legally
Metro Conservation Corridors (MeCC) Phase VII-Friends of the Mississippi River. Protect,			committed, but all
Restore and Enhance Significant Watershed Habitat - 2013 appropriation.			remaining
			funds have
			been
			allocated to
Funding History: Amount of ENRTF FMR has received for habitat restoration through	\$	921,000	
Metro Wildlife Corridors: 2003 appropriation - \$92,000, 2005 appropriation - \$90,000, 2007			
appropriation - \$53,000, 2008 appropriation \$92,000, 2009 appropriation \$90,000, 2011			
appropriation \$200,000. 2013 appropriation -\$304,000.			

Environment and Natural Resources Trust Fund 2014 Proposed Acquisition/Restoration List

Project Title: Metro Conservation Corridors (MeCC) Phase VIII-Friends of the Mississippi River. Protect, Restore and Enhance Significant Watershed Habitat Project Manager Name: Tom Lewanski ENRTF \$ Request: \$204,000

	Acquisition or Restoration	Format: [Deg.]	nis.]		Estimated				# of Shoreline	Type of
#	Parcel Name	Latitude	Longitude	County	Cost	Ecological Significance	Activity Description	# of Acres	Miles	Landowner
1	Minneapolis River	45°0'13.327"N	93°16'33.829"	Hennepin	\$10.477.00	Native plant community remnants in urban dominated landscape. Important Bird Area. Shoreline protection, riparian buffer, Mississippi river front.	Exotic plant control. Rx burning. Seeding.	5	0.25	Public - Citv
1	FIOIIL	45 U 15.527 N	VV	пеннерін	\$10,477.00	iviississippi river iront.	nx burning. Seeding.	3	0.55	Public - City
2	Mississippi River Gorge	44°56'15.602" N	93°12'12.908" W	Hennepin/Ra msey	\$4,694.00	Rare plant community (oak savanna), Mississippi River corridor, Important Bird Area. Rare plants, Vermillion River	Exotic plant control. Rx burning. Seeding. Planting.	5	0	Public - City
3	Old Mill Park-Hstgs	44°43'34.86"N	92°50'33 12"W	Dakota	\$6,042.00	corridor, connected to other natural areas, rare plant community remnant (oak	Enhance savanna habitat, reconstruct native prairie	10	0	Public - City
	Pine Bend Bluffs					Mississippi River corridor 1.5 miles riverfront, connected to other riverfront protected land, Important Bird Area, rare plant	Woodland - invasive			·
4	Natural Area	44°47'43.426"N	93°1′46.385″W	Dakota	\$84,359.00	communities, diverse habitat. Large woodland, connected to other protected properties, wildlife corridor. Groundwater and surface water portection - ranked very high sensitivity to	species management. Woodland- invasive species management.	60	0	Public - State
	Ravenna block		92°46'10.051"			contaminants and soils are mostly	Grassland - manage			
5	greenway	44°38'26.94"N	W	Dakota	\$33,037.00	highly erodible.	prairie restoration.	30	0	Private
6	River Oaks Park-Cott Grv	44°46'49.831"N	92°53'1.797"W	Washington	\$4,010.00	Rare bedrock bluff prairie and oak savanna. Mississippi River front. Portion of large contiguous forest.	Rx burn. Seed collection. Seeding.	2	0	Public - City
7	Rosemount Preserve	44°46'22.382"N	93°6′12.897″W	Dakota	\$7,317.00	On-going restoration/enhancement since	Enhance oak woodland - invasive species management	26	0	Public - City, and private.
			94°49'13.728"		4	community, very diverse, 13 rare plant and animal species, largest prairie in Dakota County, habitat	Enhance oak forest, restore prairie, enhance existing			
8	Sand Coulee SNA	N	W	Dakota	\$54,064.00	corridor.	prairie.	80	0	Public-State
9 10										
	TES:	l	l					l	l	

07/30/2013 Page 5 of 8

Metro Conservation Corridors 2014 - PHASE VIII BENTON CHISAGO SHERBURNE WRIGHT HENNEPIN MCLEOD DAKOTA GOODHUE Metro Conservation Corridors Major Highways Lakes & Rivers Counties For specific project locations, please see maps depicted in individual proposals. 07/30/2013

PROJECT TITLE: Metro Conservation Corridors (MeCC) Phase VIII-Friends of the Mississippi River. Protect, Restore and Enhance Significant Watershed Habitat

Project Manager Qualications:

Tom Lewanski, Conservation Director

Tom holds a Bachelor of Science degree in Outdoor Education, and Masters & Doctorate degrees in Public Administration. Tom has over 27 years of experience working in the environmental/conservation field. Since 1998 he has served as FMR's Conservation Director. In that capacity Tom has led the organization's efforts to protect and restore land along the Mississippi River and its tributaries, resulting in the establishment of three new Scientific and Natural Areas in Dakota County and the protection and restoration of hundreds of acres of natural areas. A skilled naturalist, he taught environmental education at the Carpenter Nature Center for ten years. Tom is the lead staff person responsible for FMR's land conservation work.

Organization Description:

Friends of the Mississippi River (FMR) is a leading citizen organization working to protect and enhance the Mississippi River and its watershed in the Twin Cities area. We believe the tremendous ecological, cultural, scenic and recreational values of the river must be carefully tended to ensure that they continue to be shared equally by all citizens and that they endure for future generations. We accomplish these goals through three inter-related programs.

- Land Conservation: We work with public and private landowners to protect, restore and manage important natural areas along the river and its key tributaries.
- Watershed Protection: Working with citizens and local governments, we strive to draw attention to the health of local rivers, lakes and wetlands and bring citizen opinion to bear on decisions that improve water quality.
- River Corridor Stewardship: The Mississippi River cannot protect itself. We engage
 citizens in a variety of educational, recreational, and volunteer stewardship activities that
 give them the desire and the understanding to advocate on behalf of the river's public
 values at City Hall or the State Capitol.

07/30/2013 Page 7 of 8

07/30/2013 Page 8 of 8