ENVIRONMENT
AND NATURAL RESOURCES

TRUST FUND

Environment and Natural Resources Trust Fund
M.L. 2026 Draft Work Plan

General Information
ID Number: 2026-450

Staff Lead: Tom Dietrich
Date this document submitted to LCCMR: September 4, 2025
Project Title: Facility Outdoor Improvements

Project Budget: $180,000

Project Manager Information

Name: Eric Mayranen
Organization: Veterans on the Lake
Office Telephone: (218) 365-5848
Email: ecmayranen@yahoo.com

Web Address: https://www.veteransonthelakeresort.org/

Project Reporting
Reporting Schedule: April 1 / October 1 of each year.

Project Completion: February 28, 2028

Final Report Due Date: April 13, 2028

Legal Information

Legal Citation:
Appropriation Language:

Appropriation End Date: June 30, 2028



Narrative

Project Summary: We seek to connect disabled veterans and citizens with the outdoors and BWCA through the
upgrading of our facilities with the construction and improvements to our Facility.

Describe the opportunity or problem your proposal seeks to address. Include any relevant background information.

1. The Facility has an old Boat House which is not wheel chair accessible.

2. The Facility has an old Fish Cleaning House which is not wheel chair accessible.

3. The Facility is resurfacing the Basketball court/ Sled hockey training area area in 2025 and needs to paint lines replace
the pickle ball/tennis nets and basketball hoops and purchase equipment.

What is your proposed solution to the problem or opportunity discussed above? Introduce us to the work you are
seeking funding to do. You will be asked to expand on this proposed solution in Activities & Milestones.

1. The old Boat house would be removed and replaced with a fishing pier and wheelchair accessible ramp. The pier
would also serve as a loading dock for people with mobility issues. We have one wheel chair accessible fishing pier
capable of supporting power wheel chairs and it is constant use.

2. The old Fish House would be torn down and replaced with a new building. Handicap access and fixtures would be
incorporated.

3. After resurfacing the Basketball/ Sled Hockey training area will need the be repainted and nets/hoops will need to be
replace to facilitate the use of this multiple use outdoor recreation area.

What are the specific project outcomes as they relate to the public purpose of protection, conservation, preservation,
and enhancement of the state’s natural resources?

1. The Boat House project would remove an old building from the shoreline replace it with a Fishing Pier / Dock.
Enhancing everyone's ability to access the outdoors.

2. The Fish House project would remove existing barriers for people with mobility issues and give them an opportunity
to do things many of us take for granted (clean the fish we catch). We plan to improve the treatment of fish house waste
water in this project.

3. Funding after the resurfacing of the Basketball/ Sled hockey training area allows the creation of a multiple use area
which will give everyone opportunity.

Project Location

What is the best scale for describing where your work will take place?
Region(s): NE

What is the best scale to describe the area impacted by your work?
Statewide

When will the work impact occur?
During the Project



Activities and Milestones

Activity 1: Design and Engineering
Activity Budget: $5,000

Activity Description:

VOTL will use people with expertise to design and engineer the specific project.

1. The Boat House replacement with a Fishing Pier / Dock - would utilize the expertise of dock builders and vendors

involved in demolition.

2. The Fish Cleaning House - Building contractors and vendors involved in waster water design.
3. Basketball/ Sled Hockey training area. - Vendors who assist with the design of recreation areas.

Activity Milestones:

Description

Approximate
Completion Date

Enrollment B3

September 30, 2025

Approve Draft Plans

December 31, 2025

Dept. of Administrative Review

January 31, 2026

Preliminary site assessment for fish cleaning house

June 30, 2026

Desktop Review

June 30, 2026

open house

June 30, 2026

Survey

June 30, 2026

Design and Engineer

December 31, 2026

Activity 2: Construction
Activity Budget: $175,000

Activity Description:

VOTL will construct the project.

1. Fishing Pier/ Dock estimate for Demo/ Construction $85,000

2. Fish Cleaning house estimate for Demo/ Construction S 80,000

3. Finishing touches to Basketball/Sled Hockey Training area $10.000

Activity Milestones:

Description

Approximate
Completion Date

Final plans approved

February 28, 2026

Permits secured

July 31, 2026

Advertisement for bids

August 31, 2026

Contractor selected

August 31, 2026

Construction funds secured

August 31, 2026

Construction

June 30, 2027

Close out

July 31, 2027




Project Partners and Collaborators

Name Organization Role Receiving
Funds
U.S. Forest Government The lands used by Veterans on the Lake to serve disabled American Veterans is No
Service leased in partnership with the U.S. Forest Service.
Lake County Government Lake County is supportive of the project, considering a grant and will act as our Yes
fiscal agent.

Dissemination

Describe your plans for dissemination, presentation, documentation, or sharing of data, results, samples, physical
collections, and other products and how they will follow ENRTF Acknowledgement Requirements and Guidelines.
Veterans on the Lake Resort will acknowledge The ENRTF contribution to the 3 projects with signage posted at the
project locations. Any printed or electronic media regarding the projects will mention the contribution by ENRTF.

Long-Term Implementation and Funding

Describe how the results will be implemented and how any ongoing effort will be funded. If not already addressed as
part of the project, how will findings, results, and products developed be implemented after project completion? If

additional work is needed, how will this work be funded?
Veterans on the Lake has operated for 40+ years. We are a 501c3 non-profit entity governed by a board of directors.
We will raise money privately if additional work is needed.

Other ENRTF Appropriations Awarded in the Last Six Years

Subd. 09m

Name Appropriation Amount
Awarded
Veterans On The Lake M.L. 2021, First Special Session, Chp. 6, Art. 6, Sec. 2, $553,000




Budget Summary

Category / Subcategory Description Purpose Gen. | % # Class | $ Amount
Name or Type Ineli | Bene | FTE | ified
gible | fits Staff?
Personnel
Sub -
Total
Contracts
and Services
Sub -
Total
Equipment,
Tools, and
Supplies
Sub -
Total
Capital
Expenditures
Sub -
Total
Acquisitions
and
Stewardship
Sub -
Total
Travel In
Minnesota
Sub -
Total
Travel
Outside
Minnesota
Sub -
Total
Printing and
Publication
Sub -
Total
Other
Expenses
Design, Engineering, and Construction For construction of the project $180,000




Sub $180,000
Total

Grand $180,000
Total




Classified Staff or Generally Ineligible Expenses

Category/Name Subcategory or Description Justification Ineligible Expense or Classified Staff Request
Type




Non ENRTF Funds

Category Specific Source Use Status $ Amount

State
State Sub -
Total

Non-State

Cash Veterans on the Lake Construction Secured $45,000
Non State $45,000
Sub Total
Funds $45,000
Total

Total Project Cost: $225,000

This amount accurately reflects total project cost?
Yes




Attachments

Required Attachments

Visual Component
File: 1dbc9714-bb4.pdf

Alternate Text for Visual Component

1. The old Boat House would be demo. A handicap accessible Fishing Pier would replace it.
2. The Fish Cleaning House would be demo. A new Handicap accessable Cleaning house would replace it.
3. After repaving the Basketball/Sled Hockey area would get new hoops, nets and lines painted....

Financial Capacity
Title File
Veterans on the Lake 990 for 2023 317fcl12e-7b7.pdf
Letter regarding Audit €62c11b6-c46.pdf
25052712 Lake County Board Resolution for Veterans on the 812f08e8-bd1.pdf
Lake LCCMR Grant_Received 5-29-25
20250527 Lake County letter to LCCMR for Veterans on the e3d659a7-08c.pdf
Lake_Received 5-29-25
Standing with Attorney General Office 5047bd17-264.pdf
Letter in regards to Status of Audit dd1b9aba-47a.pdf
Veterans on the Lake Balance sheet 5¢4391f0-dcb.pdf
Board Resolution or Letter
Title File
Resolution for small projects 9e8d916e-65b.docx
LCCMR VOTL Board Resolution_Received 5-29-25 4c5801d6-232.pdf

Supplemental Attachments
Capital Project Questionnaire, Budget Supplements, Support Letter, Photos, Media, Other

Title File

Boat House replacement e31d42a4-c5c.jpe

Fish Cleaning house upgrade 63bccc06-1a6.jpe

Basketball/Recreation Area dec82819-a3f.jpe

Capital Construction Project Questionnaire 29d88b56-561.pdf

Difference between Proposal and Work Plan

Describe changes from Proposal to Work Plan Stage

Under Comment #1. | changed the answer to "no" because we will not see any returning revenue. Under Comment #2.
In attachments | sent letters explaining our current status with the Office of the Attorney General. Under Comment #3.
In attachments | sent the Veterans on the Lake Balance Sheet. Under Comment #4. In Attachments | have included the
Capital Construction Questionnaire. Under Milestones | moved the Construction activities under Construction from
Design / Engineering


https://lccmrprojectmgmt.leg.mn/media/map/1dbc9714-bb4.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/317fc12e-7b7.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/e62c11b6-c46.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/812f08e8-bd1.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/e3d659a7-08c.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/5047bd17-264.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/dd1b9a6a-47a.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/5c4391f0-dcb.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/9e8d916e-65b.docx
https://lccmrprojectmgmt.leg.mn/media/attachments/4c5801d6-232.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/e31d42a4-c5c.jpe
https://lccmrprojectmgmt.leg.mn/media/attachments/63bccc06-1a6.jpe
https://lccmrprojectmgmt.leg.mn/media/attachments/dec82819-a3f.jpe
https://lccmrprojectmgmt.leg.mn/media/attachments/29d88b56-561.pdf

Additional Acknowledgements and Conditions:

The following are acknowledgements and conditions beyond those already included in the above workplan:

Do you understand and acknowledge the ENRTF repayment requirements if the use of capital equipment changes?
N/A

Do you understand that travel expenses are only approved if they follow the "Commissioner's Plan" promulgated by
the Commissioner of Management of Budget or, for University of Minnesota projects, the University of Minnesota
plan?

N/A

Does your project have potential for royalties, copyrights, patents, sale of products and assets, or revenue
generation?
No

Do you understand and acknowledge IP and revenue-return and sharing requirements in 116P.10?
N/A

Do you wish to request reinvestment of any revenues into your project instead of returning revenue to the ENRTF?
N/A

Does your project include original, hypothesis-driven research?
No

Does the organization have a fiscal agent for this project?
Yes, Lake County

Does your project include the pre-design, design, construction, or renovation of a building, trail, campground, or other
fixed capital asset costing $10,000 or more or large-scale stream or wetland restoration?
Yes

Do you propose using an appropriation from the Environment and Natural Resources Trust Fund to conduct a project
that provides children's services (as defined in Minnesota Statutes section 299C.61 Subd.7 as "the provision of care,
treatment, education, training, instruction, or recreation to children")?

No

Provide the name(s) and organization(s) of additional individuals assisting in the completion of this project:
Eric Mayranen, Veterans on the Lake/leff Anderson, Costin Group

Do you understand that a named service contract does not constitute a funder-designated subrecipient or approval of
a sole-source contract? In other words, a service contract entity is only approved if it has been selected according to
the contracting rules identified in state law and policy for organizations that receive ENRTF funds through direct
appropriations, or in the DNR’s reimbursement manual for non-state organizations. These rules may include
competitive bidding and prevailing wage requirements

N/A
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