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Environment and Natural Resources Trust Fund 
2027 Request for Proposal 

General Information 
Proposal ID: 2027-144 

Proposal Title: Friends of Northfield Area Natural Areas (FoNANA) 

 

Project Manager Information 
Name: Breanna Wheeler 

Organization: Breanna Wheeler Consulting 

Office Telephone: (507) 581-0640 

Email: breannaw@gmail.com 

 

Project Basic Information 
Project Summary: FoNANA coordinates a public-private-volunteer partnership to bridge stewardship gaps in Northfield. 
By empowering volunteers and aligning community resources, this model ensures sustainable habitat restoration and 
provides framework for statewide replication. 

ENRTF Funds Requested: $258,000 

Proposed Project Completion: June 30, 2030 

LCCMR Funding Category: Small Projects (G) 
 Secondary Category: Land (F) 

 

Project Location 
What is the best scale for describing where your work will take place?   
 Region(s): SE 

What is the best scale to describe the area impacted by your work?   
 Statewide 

When will the work impact occur?   
 During the Project and In the Future 
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Narrative 
Describe the opportunity or problem your proposal seeks to address. Include any relevant background information. 

Public natural lands in local municipalities across Minnesota, including Northfield, lack sufficient resources for effective 
stewardship, resulting in diminished biodiversity and ecological integrity. Without coordinated plans, funding, and staff 
focused on connecting community potential to needs, these spaces face ongoing neglect, jeopardizing wildlife and 
community enjoyment. 
 
While dedicated volunteer groups manage some spaces, total reliance on volunteers is unsustainable. Effective 
stewardship requires ongoing planning and collaboration that outlasts individual commitments. Current efforts often 
solicit help from narrow networks, hindering the ability to attract broader involvement. 
 
Public awareness regarding healthy ecosystems and what they can do to help varies; involvement is limited to 
conservation-minded individuals facing competing demands, creating barriers to engagement. Additionally, no 
centralized approach exists to connect stakeholders—colleges, government, nonprofits, the private sector, and 
residents—making it difficult to align potential with opportunities. 
 
To address these challenges, Northfield requires a coordinated effort to mobilize the public, facilitate engagement, and 
foster partnerships ensuring the long-term health of natural areas. Statewide, other cities and counties face similar 
challenges and would benefit from a demonstrated model for how to proceed. 

What is your proposed solution to the problem or opportunity discussed above? Introduce us to the work you are 
seeking funding to do. You will be asked to expand on this proposed solution in Activities & Milestones. 

Create a hub and framework, Friends of Northfield Area Natural Areas (FoNANA), to coordinate collaboration and align 
resources between volunteers, government, nonprofits, academic institutions, and businesses. This approach builds 
capacity for long-term natural resource management, habitat restoration, and stewardship while leveraging resources to 
address emerging threats, empower communities, and enhance ecosystem resiliency. 
 
A key component of the framework connects the community's unrealized potential to unmet needs where delayed 
stewardship would be detrimental, leveraging cost savings by empowering existing and new volunteers in partnership 
with entities responsible for the land. This bridges the gap in caring for under-resourced public lands in and around 
Northfield, benefiting habitat restoration, carbon sequestration, and economic sustainability. 
 
The model promotes opportunities to care for natural spaces by recruiting and retaining volunteers and organizations. 
Adding new, ongoing interest to the network is necessary for succession to ensure the continuity and leadership 
required to sustain these efforts into the future. 
 
This innovative public-private-volunteer partnership demonstrates solutions that can be shared statewide with other 
communities facing similar challenges to enhance the reach of conservation techniques on under-resourced local public 
lands. 

What are the specific project outcomes as they relate to the public purpose of protection, conservation, preservation, 
and enhancement of the state’s natural resources?  

Healthier, more resilient ecosystems with enhanced ecological integrity and biodiversity.  
 
Strategic, ongoing partnerships that lay a foundation for enduring sustainable stewardship of public lands, with 
succession built in to ensure continuous leadership and response to emerging needs or threats. 
 
Expanded and diverse community participation building public understanding of ecological preservation practices and 
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increased human connection to nature.  
 
Substantiated case for city and/or non-profit organizations to budget for funding and human resources to sustain the 
project. 
 
Replication opportunities via an innovative, sustainable model for leveraging community involvement to address under-
resourced natural resources on local public lands across Minnesota. 
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Activities and Milestones 

Activity 1: Build the Friends of Northfield Area Natural Areas (FoNANA) Framework - Partnership 
Coordination and Resource Mapping 
Activity Budget: $59,850 

Activity Description:  
The FoNANA hub requires a structured framework and needs-resource map to coordinate diverse stakeholders 
effectively. 
 
Partnership Coordination  
* Objective: Channel community energy by forming a framework to coordinate stakeholders (City of Northfield, Friends' 
groups, schools and colleges, Rice County, nonprofits, businesses, community members). 
 
* Tasks: Gather collaborator and volunteer interest. Identify stakeholder roles through the grant and beyond. Engage all 
through tours and workshops. 
 
* Output: Communication assets, partnership commitments, volunteer contact list. 
 
* Impact: Ensures long-term continuity. 
 
* Evaluation: Number of communications/gatherings, participants involved, response rates, recruitment and retention 
rates. 
 
Resource Mapping 
* Objective: Identify and prioritize stewardship sites. 
 
* Tasks: Conduct audits of natural areas and list volunteer/partner tasks (e.g. invasive species removal, 
seeding/planting/maintenance of native species, etc.). Develop site-based stewardship plans. Inventory assets—
volunteer skills, stakeholder contributions, and equipment. 
 
* Output: A prioritized needs-resource map. 
 
* Impact: Directs efforts to areas of need and centralizes volunteer interest. 
 
* Evaluation: Map of sites and tasks (e.g., invasive removal, planting), priority list of sites, number of sites with 
expressed interest from volunteers/partners, number of volunteers/partners. 

Activity Milestones:  

Description Approximate 
Completion Date 

Develop list of potential partners and volunteers to contact on FoNANA July 31, 2027 
Develop initial communications to distribute and present to community and stakeholders September 30, 2027 
Host four+ ongoing gatherings to connect collaborators and volunteers to natural resource stewardship 
opportunities. 

April 30, 2029 

Continually update natural area map and list of needs/tasks, priorities, and # of interested people April 30, 2029 
Collect or develop site-based stewardship plans to guide ongoing stewardship activities for seven+ 
sites. 

March 31, 2030 
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Activity 2: Implement the Friends of Northfield Area Natural Areas (FoNANA) Framework - Volunteer 
Mobilization & Education to Care for Natural Areas 
Activity Budget: $170,850 

Activity Description:  
Volunteers are trained and activated to care for natural areas, including priority sites and those of high interest to 
volunteers. 
 
Volunteer Mobilization & Education / Stewardship Events 
* Objective: Build a skilled, engaged volunteer base and improve ecosystem health through coordinated engagement 
with local land managers and FoNANA partners. 
 
* Tasks: Develop processes for work-days and "train the trainer" sessions to amplify volunteer ability to safely and 
effectively lead groups and conduct independent stewardship at specified sites. Host tours to show locations and 
opportunities. Disseminate work-day communications to invite broad participation, including neighbors of sites. 
Continue adding volunteers to the contact list. Remove invasive species and plant native species. Monitor sites before 
and after stewardship and record activities. Thank volunteers via emails, articles, and social media.  
 
* Output: Stewardship trainings, work-day checklists, growing volunteer registry, regular stewardship work-days. 
 
* Impact: Increase human connection to nature, technical natural resource literacy, healthier public lands, and economic 
sustainability. 
 
* Evaluation: Pre- and post-training knowledge assessments. Number of trained volunteers, listing of sites and event 
dates. Number of workdays. Work-day reports. Recruitment/retention. 

Activity Milestones:  

Description Approximate 
Completion Date 

Conduct seven volunteer trainings (including train the trainer) to facilitate more stewardship 
events/activities. 

October 31, 2029 

Host seven tours that introduce stakeholders to locations and opportunities. October 31, 2029 
Develop and disseminate workday invitation and follow up communications. Goal=120 workdays. October 31, 2029 
Conduct/record stewardship work-days, # of volunteers and hours worked, # of events/year. Goal=120 
workdays 

June 30, 2030 

 

Activity 3: Share the Knowledge Learned from Friends of Northfield Area Natural Areas (FoNANA) - 
Replication & Scaling 
Activity Budget: $27,300 

Activity Description:  
Ensure the FoNANA model is shared broadly across the state by producing a detailed how-to guide and presentation for 
communities interested in replicating the model. 
 
Replication & Scaling 
* Objective: Share the innovative model statewide (e.g., initiative foundations, Soil & Water Conservation Districts, 
League of Minnesota Cities, Association of Minnesota Counties, and professional associations - park managers, nonprofit 
nature centers, etc.). 
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* Tasks: Document processes into a how-to toolkit, presentation, and webinar to share the model. Publicize widely 
through the listed channels. 
 
* Output: A toolkit and presentation for other communities. 
 
* Impact: Empowers others to adopt the FoNANA model to develop community collaborations and volunteer networks 
to work with local public land managers to protect natural resources on local public lands across Minnesota. 
 
* Evaluation: Number of external inquiries or communities with interest and intention to adopt the model. 

Activity Milestones:  

Description Approximate 
Completion Date 

Develop online toolkit that documents the model, processes and techniques. February 28, 2030 
Develop a presentation that can be delivered to interested communities and/or viewed online. March 31, 2030 
Publicize the toolkit and presentation opportunities and record interest and outcomes. May 31, 2030 
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Project Partners and Collaborators 
Name Organization Role Receiving 

Funds 
Erica Zweifel City of 

Northfield 
As Mayor, Erica's role is to facilitate the city's support of the project and 
contribute ideas for how FoNANA can be most effective, as well as fostering 
sustainability and building capacity (budget, staff) for city involvement in 
continuing the project after the grant is completed. 

No 

Jennifer Tonko Clean River 
Partners 

As Executive Director, Jennifer will ensure that the organization fulfills their fiscal 
sponsor responsibilities and collaborates to build and support a successful 
FoNANA through communications and shared events. She will foster 
sustainability and build capacity (budget, staff) for CRP involvement in continuing 
the project after the grant is completed. 

Yes 

Ben Martig City of 
Northfield 

As City Administrator, Ben will work with the Streets & Parks Department to 
ensure collaboration with FoNANA and provide support for the project by 
helping facilitate internal and external communications, contributing funds and 
staff resources, and directing staff involvement. 

No 

 

Dissemination 
Describe your plans for dissemination, presentation, documentation, or sharing of data, results, samples, physical 
collections, and other products and how they will follow ENRTF Acknowledgement Requirements and Guidelines.  
During the course of the project, we will actively engage stakeholders through regular updates and meetings so they are 
informed and can contribute to the initiative. We will ensure that the public is aware of how to get involved through 
accessible digital and print materials and through collaboration with local media. Through their involvement, people will 
realize their personal role in environmental stewardship and develop behaviors to better protect and enhance 
Minnesota's natural spaces, both public and private. To ensure longevity of the initiative, we will work with local 
government and organizations to plan for the legacy of FoNANA from the outset. 
 
As described in Activity 3 of this proposal, we will ensure the FoNANA model is shared broadly across the state by 
producing a detailed how-to guide and presentation for communities interested in replicating the model. 
 
The innovative model will be shared statewide (e.g., initiative foundations, Soil & Water Conservation Districts, League 
of Minnesota Cities, Association of Minnesota Counties, and professional associations - park managers, nonprofit nature 
centers, etc.) through documented processes in a how-to toolkit, presentation and webinar.  
 
This will empower others to adopt the FoNANA model to develop community collaborations and volunteer networks to 
work with local public land managers to protect natural resources on local public lands across Minnesota. By doing this, 
more Minnesotans will be engaged to better protect, conserve and enhance Minnesota's environment and natural 
resources. And, Minnesotans will be exposed to and be proud of the work being accomplished with help from the 
Environment and Natural Resources Trust Fund. 

 

Long-Term Implementation and Funding 
Describe how the results will be implemented and how any ongoing effort will be funded. If not already addressed as 
part of the project, how will findings, results, and products developed be implemented after project completion? If 
additional work is needed, how will this work be funded?  
Results will demonstrate the value of investing in a role within the City of Northfield or Clean River Partners. As grant 
partners, these agencies can allocate budgets to fund this position solely or in partnership. FoNANA will ask for 
donations, outside of LCCMR funding, as the public expresses interest in supporting natural resources and continuing the 
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project. If needed, partners will seek additional funding to bridge activities to these organizations. 
 
Statewide spread of the model will be facilitated by collaborators including Initiative Foundations, Soil & Water 
Conservation Districts, League of Minnesota Cities, Association of Minnesota Counties, and professional associations. 

Project Manager and Organization Qualifications 
Project Manager Name: Breanna Wheeler 

Job Title: Owner 

Provide description of the project manager’s qualifications to manage the proposed project.  
Breanna Wheeler, owner of Breanna Wheeler Consulting (BWC), is a project manager and Minnesota Master 
Naturalist/Instructor with 25 years of experience in Northfield helping people explore, understand, and conserve the 
natural world. Her business specializes in connecting communities with nature across generations to promote individual, 
community, and ecosystem health and conservation. She is skilled at organizing volunteers, event planning, and 
community engagement. 
 
During seven years as Executive Director of River Bend Nature Center, Breanna secured over $100K in multi-year grants 
and an additional $100K annually through fundraising. These funds supported projects removing invasive species and 
protecting rare habitats. She served as a Technical Assistance Provider for Age Friendly Minnesota, providing grant 
writing and project management expertise. She serves on the DNR Natural Heritage Advisory Committee and has 
expertise in invasive species identification. Breanna is detail-oriented, dependable, and skilled at managing multiple 
priorities and fostering effective communication. 
 
In Northfield, Breanna has played a pivotal role in volunteer-led initiatives, including Friends of Hauberg Woods, a local 
city park; the local Minnesota Master Naturalist chapter, which provides continuing education programs; and Wild Ones, 
a native plant advocacy organization. Her extensive work and community connections have sharpened her 
understanding of public land needs and potential resources. 
 
Since 2024 at Hauberg Woods, Breanna has led nearly 100 volunteers in regular invasive species removal, native 
plantings, and maintenance on a 1/2 acre along the entrance trail. She has connected city and college resources to the 
park, marketed activities, and reported back to volunteers and the community. 
 
The framework she created and current mobilization of volunteers demonstrates existing and growing interest and is a 
springboard for the Friends of Northfield Area Natural Areas (FoNANA) project. 

Organization: Breanna Wheeler Consulting 

Organization Description:  
Breanna Wheeler Consulting (BWC), established in 2022, is rooted in decades of experience in nature education, 
conservation, and aging across southeastern Minnesota. BWC’s mission is to promote individual, community, and 
ecosystem health through nature connections and conservation. BWC provides contract-based services—including work 
for the State of Minnesota, nonprofits, and local government—and limited volunteer services to build cases for future 
contracts. 
 
I started BWC to address needs noted throughout my career that remained unaddressed within traditional 
organizations. Most notably, this includes the gap local municipalities face in staffing and resourcing the care of public 
natural areas. 
 
BWC is well-positioned to lead this effort. Breanna has built a successful base and community interest through the 
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Friends of Hauberg Woods stewardship over the past two years, establishing relationships with the City of Northfield 
and key stakeholders. Significant community interest exists for people to help in natural areas close to home. 
 
Through this project, BWC will leverage experience collaborating across Northfield to build, implement, and share the 
Friends of Northfield Area Natural Areas (FoNANA) framework. BWC will expand participation to ensure sustainability 
with ongoing staff and volunteers, facilitating the project’s spread statewide to better protect local public natural lands. 
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Budget Summary 
Category / 
Name 

Subcategory 
or Type 

Description Purpose Gen. 
Ineli 
gible 

% 
Bene 
fits 

# 
FTE 

Class 
ified 
Staff? 

$ Amount 

Personnel         
Project 
Manager 

 Manage and implement the project from beginning to 
end 

  22% 1.5  $179,876 

       Sub 
Total 

$179,876 

Contracts 
and Services 

        

Clean River 
Partners 

Service 
Contract 

Clean River Partners will be the fiscal sponsor for the 
project. 

   0  $12,900 

Clean River 
Partners 

Subaward Personnel: coordination time to share FoNANA 
events, participation with four stakeholder gatherings 
and tours, two train the trainer, review of 
stewardship plans, some workdays, legacy planning 

   0.3  $26,787 

       Sub 
Total 

$39,687 

Equipment, 
Tools, and 
Supplies 

        

 Tools and 
Supplies 

50 Loppers for woody invasive removals during 
workdays 

    $1,250 

 Tools and 
Supplies 

20 Folding pruning saws for woody invasive removals during 
workdays 

    $340 

 Tools and 
Supplies 

3 -  2 1/2 gallon containers Pathfinder II herbicide controlling woody invasive species 
during workdays 

    $438 

 Tools and 
Supplies 

15 Buckthorn blaster starter kits (each includes 2 
bottles, 5 tips, 2 caps) 

for woody invasive removal on 
workdays 

    $600 

 Tools and 
Supplies 

5 packages work gloves - 6 packs of different sizes for workdays     $115 

 Tools and 
Supplies 

2 packages of 20 Safety glasses for workdays     $72 

 Equipment 5 Garden carts For hauling water or supplies on 
workdays 

    $750 

 Tools and 
Supplies 

5 Bike locks to lock up garden carts for stewardship sites     $75 

 Tools and 
Supplies 

20 Watering cans for maintenance of plantings     $440 
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 Tools and 
Supplies 

25 packs of Snacks (60 granola bars each) for 
workdays for volunteers 

a way to thank volunteers at the 
completion of workdays 

    $1,250 

 Equipment 3 5-gallon insulated water containers for volunteers to refill water bottles on 
workdays 

    $126 

 Tools and 
Supplies 

5 first aid kits for workdays     $105 

 Tools and 
Supplies 

10 hand shovels workday plantings     $60 

 Tools and 
Supplies 

Native seed mixes to "cover it up" to provide competition 
for emerging invasive seedlings 
following invasive removals - 5 acres / 
year x 3 years = 15 acres x $800/acre 

    $12,000 

 Tools and 
Supplies 

Native plants for re-establishing in areas where 
invasive species are removed 

    $5,000 

 Tools and 
Supplies 

Contractor paper Pallet (80-Rolls) of 36” x 120’ 
Trimaco 12360 X-Paper Brown Heavy Duty Contractor 
Floor Protection Paper 

to suppress plants in areas to be 
planted 

    $1,500 

 Tools and 
Supplies 

Mulch for mulching around new plantings to 
help retain water and reduce 
competition 

    $12,000 

       Sub 
Total 

$36,121 

Capital 
Equipment 

        

       Sub 
Total 

- 

Acquisitions 
and 
Stewardship 

        

       Sub 
Total 

- 

Travel In 
Minnesota 

        

       Sub 
Total 

- 

Travel 
Outside 
Minnesota 

        

       Sub 
Total 

- 

Printing and 
Publication 

        



12 

 Printing handouts for collaborative meetings (3/yr x 3 years = 
9 meetings) x 10 pages x 30 participants = 1800 pages 
x $0.12/page = $216 

to communicate project opportunities 
and report back to stakeholders 

    $216 

 Publication Brochures, flyers, educational materials for advertising FoNANA and sharing the 
model 

    $500 

       Sub 
Total 

$716 

Other 
Expenses 

        

  20 background checks background checks for all leaders for 
potential to work with children 

    $1,600 

       Sub 
Total 

$1,600 

       Grand 
Total 

$258,000 
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Classified Staff or Generally Ineligible Expenses 
Category/Name Subcategory or 

Type 
Description Justification Ineligible Expense or Classified Staff Request 
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Non ENRTF Funds 
Category Specific Source Use Status Amount 
State     
   State Sub 

Total 
- 

Non-State     
In-Kind City of Northfield in kind staff time to put toward project Secured $28,000 
In-Kind Clean River Partners in kind staff hours donated toward project Secured $4,000 
Cash City of Northfield funding to cover equipment and supply purchases Secured $22,000 
In-Kind Volunteer labor 2026 federal value Volunteers, (estimating 10 volunteers x 48 hours (training and workday 

event prep/followup) = 480 hours x $34.79 = $17,000 
 
Volunteers, general workday volunteers (estimating 120 workdays x 5 
volunteers x 2 hours = 1200 x $34.79 = $42,000 

Potential $59,000 

   Non State 
Sub Total 

$113,000 

   Funds 
Total 

$113,000 

 

Total Project Cost: $371,000 

This amount accurately reflects total project cost? 
 Yes 
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Attachments 

Required Attachments 
Visual Component 
File: b7debba1-455.docx 

Alternate Text for Visual Component 
(top left) volunteers prepare to plant 200 native plant seedlings in an area where they removed buckthorn the previous 
fall; (top right) Northfield Area focus for projects (ten mile radius from Northfield; (bottom) eight volunteers holding 
tools for removing buckthorn stand along a path where they cleared woody invasives... 

Financial Capacity 
Title File 
Financial Capacity Note d4fae95b-a38.pdf 

Supplemental Attachments 
Capital Project Questionnaire, Budget Supplements, Support Letter, Photos, Media, Other 

Title File 
Ken Kirton Northfield City Park Volunteer letter of support 467e6c1a-da2.pdf 
Friends of Prairie Creek WMA letter of support 7ffe4a87-d7e.pdf 
Dakota Soil & Water Conservation District letter of support c231e5fa-031.pdf 
Southern MN Initiative Foundation letter of support 82a31489-4a1.pdf 
Clean River Partners letter of support cc5a741a-d87.pdf 
Northfield City Administrator, Ben Martig letter of support 45e90e5b-04e.pdf 
Northfield Mayor, Erica Zweifel letter of support 822f603d-8f8.pdf 
Clean River Partners fiscal agent letter 954e2c64-d9c.pdf 
Breanna Wheeler Consulting Letter cbe1cfad-bb5.pdf 
The Friends of Hauberg Woods and Community Volunteers are 
Making a Difference in One of Northfield’s Natural Spaces by 
Breanna Wheeler, 12/1/2025 

22ec73da-b41.pdf 

 

 

Administrative Use 
Does your project include restoration or acquisition of land rights?  
 No 

Do you understand that travel expenses are only approved if they follow the "Commissioner's Plan" promulgated by 
the Commissioner of Management of Budget or, for University of Minnesota projects, the University of Minnesota 
plan? 
 N/A 

Does your project have potential for royalties, copyrights, patents, sale of products and assets, or revenue 
generation?  
 Yes 

Do you understand and acknowledge IP and revenue-return and sharing requirements in 116P.10?  
 Yes 

Do you wish to request reinvestment of any revenues into your project instead of returning revenue to the ENRTF? If 
so, describe here (1) the source and estimated amounts of any revenue and (2) how you propose to use those 

https://lccmrprojectmgmt.leg.mn/media/map/b7debba1-455.docx
https://lccmrprojectmgmt.leg.mn/media/attachments/d4fae95b-a38.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/467e6c1a-da2.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/7ffe4a87-d7e.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/c231e5fa-031.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/82a31489-4a1.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/cc5a741a-d87.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/45e90e5b-04e.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/822f603d-8f8.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/954e2c64-d9c.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/cbe1cfad-bb5.pdf
https://lccmrprojectmgmt.leg.mn/media/attachments/22ec73da-b41.pdf
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revenues:  
 Yes, we will ask for (1) public sponsorships or donations to put into the project when (2) there are needs not 
covered by the grant and to continue the work of the grant as needed. Possible needs include seed mixes, native plants, 
supplies/equipment for invasive species removals, planting and maintaining, etc. 

Does your project include original, hypothesis-driven research?  
 No 

Does the organization have a fiscal agent for this project?  
 Yes,  Clean River Partners 

Does your project include the pre-design, design, construction, or renovation of a building, trail, campground, or other 
fixed capital asset costing $10,000 or more or large-scale stream or wetland restoration? 
 No 

Do you propose using an appropriation from the Environment and Natural Resources Trust Fund to conduct a project 
that provides children's services (as defined in Minnesota Statutes section 299C.61 Subd.7 as "the provision of care, 
treatment, education, training, instruction, or recreation to children")? 
 Yes 

Do you certify that background checks are performed for background check crimes, as defined in Minnesota Statutes, 
section 299C.61, Subd. 2, on all employees, contractors, and volunteers who have or may have access to a child to 
whom children's services are provided by your organization? 
 Yes 

Provide the name(s) and organization(s) of additional individuals assisting in the completion of this proposal: 

 Jennifer Tonko, Clean River Partners; Ben Martig, City of Northfield 

Do you understand that a named service contract does not constitute a funder-designated subrecipient or approval of 
a sole-source contract? In other words, a service contract entity is only approved if it has been selected according to 
the contracting rules identified in state law and policy for organizations that receive ENRTF funds through direct 
appropriations, or in the DNR’s reimbursement manual for non-state organizations. These rules may include 
competitive bidding and prevailing wage requirements 
 Yes, I understand 
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